

**West Northamptonshire Council
Northampton Local Plan Part 2
Residential Land Allocation
Statement of Common Ground**

This Statement of Common Ground represents the shared view of both West Northamptonshire Council (Northampton Area) and Homes England (The Developer/ Landowner) in respect of housing delivery at the site identified in Part A below. It is intended to provide evidence to support the Council’s local plan allocation in the Northampton Local Plan Part 2.

**PART A – Information provided by West Northamptonshire Council
(Northampton area)**

Site Information	
Applicant / Developer	Homes England
Agent	
Address 1	Gate Lodge
Address 2	Thorpeville
Address 3	Northampton
Contact	Mark White
Email	[REDACTED]

Planning Application Details (if applicable)	
Local Plan reference number	LAA1097
Reference Number	
Date Application Determined	
Number of Dwellings	30
Full / Reserved Matters / Outline	

**Table 1 – Assumed completions (as of 31 March 2021) and future annual delivery
(Financial Years)**

Year	Number of Units	Notes
Completions		
To 31 st March 2021	0	
Future Delivery		
2021/2022	0	
2022/2023	10	
2023/2024	10	
2024/2025	10	
2025/2026	0	
2026/2027	0	
2027/2028	0	
2028/2029	0	

April 2029 onwards	0	
TOTAL	30	

PART B – To be completed by the Landowner / Developer

Please note that this response may be used in public documents

- i) Please indicate if Table 1 provides a realistic assumption of the number of units completed on this site at 31st March 2021.

YES

If NO, please state the number of dwellings completed to 31st March 2021: _____

- ii) Please indicate if Table 1 provides a realistic assumption of the expected number of dwellings to be built annually, April 2021 – March 2022, onwards.

NO

If NO, please state the alternative anticipated build-out rates in Table 2 below.

Table 2 – Alternative anticipated build-out rates provided by the applicant / developer (Financial Years)

Year	Number of Units	Notes
Future Delivery		
2021/2022	0	
2022/2023	0	
2023/2024	8	
2024/2025	22	
2025/2026	0	
2026/2027	0	
2027/2028	0	
2028/2029	0	
April 2029 onwards	0	
TOTAL	30	

Please add any additional comments below:

This information represents the current view of Homes England. Please note that the number of units forecast, and their timing, is subject to change; delivery on the Gate Lodge site is subject to several technical constraints being overcome.



Richard Wood
Interim Head of Planning and Climate Change
Policy
pp

.....
Jim Newton

Mark White
Senior Manager Planning and Enabling

On behalf of: Homes England

Dated: 16/06/2021

Assistant Director (Growth, Climate and
Regeneration)

On behalf of: West Northamptonshire Council

Dated: 22/07/2021