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1. Introduction  
 
1.1 The purpose of the West Northamptonshire Infrastructure Delivery Plan (IDP) is to 

identify the strategic priorities for the delivery of key infrastructure needed to support the 
scale of growth put forward in the West Northamptonshire Joint Core Strategy (JCS).  

 
1.2 Infrastructure planning is essential in achieving an appropriately spatially located and 

well planned approach to new development and is a key aspect of the JCS.  The 
infrastructure planning process provides the opportunity to identify what is needed to 
implement the JCS and how it is to be provided.  This document is based on information 
currently available and must be able to respond to changing needs and circumstances 
over the plan period; as such it will be regularly updated.  The IDP provides an important 
part of the Evidence Base to support the delivery of the JCS. 

 
1.3 The JCS was adopted on the 15th December 2014. 

 

1.4 Section 2 of this document details the version history of the West Northamptonshire IDP 
from its inception in 2008 by West Northamptonshire Development Corporation (WNDC) 
to the current 2018 update.  Section 3 sets out the scope of this 2018 IDP update and 
Section 4 describes the spatial vision for West Northamptonshire as detailed in the JCS.  
Section 5 considers the challenge in delivering infrastructure particularly in the present 
market conditions.     

 
1.5 Section 6 details the infrastructure requirements and is presented in two parts: 

 

 A narrative exploring infrastructure needs arising from growth proposed in the 
JCS; and   

 A detailed schedule of infrastructure projects based on a combination of publically 
available information and direct engagement with key infrastructure providers.   

 
1.6 Section 7 draws together the document into a conclusion, including an overview of 

funding mechanisms and identification of the funding gap. 
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2. Version History  
 

2.1 An IDP to support the Pre-Submission version of the JCS was published in February 
2011 and was commissioned jointly between the West Northamptonshire Development 
Corporation and the West Northamptonshire Joint Planning Unit.  The 2011 IDP built-on 
and updated previous work commissioned by West Northamptonshire Development 
Corporation in 2008.   

 
2.2 The 2011 IDP identified the items of infrastructure required to enable the proposed 

development for the area to take place.  It identified:  
 

 Future infrastructure needs to support population change, housing growth and 
employment growth as detailed in the Pre-Submission JCS;  

 Potential costs and means of funding the required infrastructure through public 
funding, developer contribution and other sources; 

 The impact of key infrastructure on the timing and deliverability of development 
sites identified in the Pre-Submission JCS; and   

 Potential funding sources and responsibility for delivery. 
  

2.3 The 2011 IDP was published alongside the Pre-Submission JCS and its Housing 
Trajectory to provide around 50,000 homes across the West Northamptonshire area 
over the JCS plan period 2001 to 2026.  The 2011 IDP also charted the impact of the 
provision of infrastructure for a Housing Trajectory of 62,000 homes within the plan 
period as was required by the Regional Spatial Strategy (RSS) (now revoked by the 
Government) and as identified in the Emergent JCS of July 2009.  The Emergent JCS 
is now superseded. 

 
2.4 The 2011 IDP identified key infrastructure projects being those which had the greatest 

potential to hold up or at worst prevent a significant level of housing development in the 
plan period to 2026 as well as providing a comprehensive schedule of infrastructure 
items identified to support the extent of development to be delivered through the Pre-
Submission JCS. 

 

2.5 The 2012 Update of the IDP reassessed the infrastructure requirements for the JCS as 
set out in the preceding document (the IDP 2011).  It focused on the strategic priorities 
for infrastructure items that are required to support development at a strategic level. 

 

2.6 The 2013 Update of the IDP reassessed the infrastructure requirements for the JCS as 
set out in the preceding document (the IDP 2012). Furthermore, the 2013 Update 
outlined infrastructure requirements as a result of the Proposed Main Modifications to 
the JCS, as submitted. 

 

2.7 The 2014 Update of the IDP reassessed the infrastructure requirements for the JCS as 
set out in the preceding document (the IDP 2013). This update fully reflected the West 
Northamptonshire Infrastructure Schedule which appears in Appendix 4 of the JCS as 
adopted in December 2014. 

 

2.8 This document, i.e. The 2018 Update of the IDP fifth update to fully reflect the West 
Northamptonshire Infrastructure Schedule which appears in Appendix 4 of the JCS as 
adopted in December 2014. 
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3. The Scope of the IDP 2018 Update   
 

3.1 The National Planning Policy Framework (NPPF July 2018) requires Planning 
Authorities’ Strategic Plans to make sufficient provision for infrastructure for transport, 
telecommunications, water supply, waste water, flood risk and energy, amongst others 
(para. 20b of the NPPF refers). It also requires Planning Authorities to ensure that Plans 
are shaped by effective engagement with infrastructure providers and operators. 
 

3.2 As a joint planning approach the Local Authorities of West Northamptonshire cooperate 
on the identification of infrastructure to support cross-boundary development and growth 
and consult with providers of infrastructure to determine requirements across the 
Authorities, the County and adjoining areas.        
      

3.3 This IDP Update 2018 updates the infrastructure requirements for the Joint Core 
Strategy (JCS) as set out in the preceding document (the IDP Update 2017). It includes 
the strategic provision of the following infrastructure types: 

 

 Transport; 

 Health; 

 Education; 

 Community and Leisure;  

 Open Space and Green Infrastructure; and   

 Utilities. 
 

3.4 The IDP is an Evidence Base document which supports the delivery of the West 
Northamptonshire JCS. The JCS adopts a planning strategy which concentrates 
development primarily in and adjoining the principal urban area of Northampton, with 
appropriate development of a lesser scale at the sub-regional centre of Daventry Town 
with development needs of the rural service centres of Towcester and Brackley 
appropriately provided for.  New development in the rural areas will be limited. The IDP 
reflects the urban concentration and settlement hierarchy of the JCS. 
 

3.5 The IDP Update reflects the Housing Trajectory for the JCS which is responsive to the 
less buoyant market conditions in the housing industry that persisted in the early years 
of the JCS plan period. The spatial distribution of development across West 
Northamptonshire is shown in the Key Diagram in the JCS. The Housing Trajectory that 
supports the JCS is attached at Appendix 1. 

 
3.6 In updating infrastructure items identified in the IDP, infrastructure providers were again 

extensively consulted and for the most part were able to provide an updated position 
and to clarify costs and delivery timescales wherever possible.  In addition, the broader 
Evidence Base supporting the JCS, particularly as regards transport infrastructure and 
water supply and water treatment infrastructure (as investigated through the West 
Northamptonshire Water Cycle Study September 2011) gave further clarity on these 
items of infrastructure, their requirement and timing.  

 
3.7 It should be noted that some infrastructure providers do not plan over a 15 year period 

as is asked of them in this case. Typically, infrastructure providers plan at most 5 years 
ahead and some respond only to direct requests for infrastructure provision before 
extensive investigations can be commissioned (for example, direct connections to water 
supply or waste water network from specific developments). As such the IDP is a ‘living’ 
document that will be regularly updated to take account of changes and new information 
as this comes forward. The IDP will be updated annually.  
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3.8 This IDP Update focuses on updating key infrastructure items of a strategic nature. 
Large developments such as Sustainable Urban Extensions (SUEs) will be expected to 
provide some infrastructure needs on-site, for example, play space, green infrastructure 
provision and community facilities to serve the development or to contribute to upgrading 
such facilities nearby, if this would present a better option for the communities involved. 
This site-specific type of infrastructure provision is tied closely to the development itself 
and its extent and form is largely determined through master planning work, wider 
community engagement and the planning application consideration process. Large 
developments such as SUEs are also expected to contribute appropriately to wider 
strategic infrastructure, such as public transport improvements, wider public realm 
improvements or strategic highway improvements.  Developer funding opportunities are 
discussed further at Section 5.      

 
3.9 Based on the adopted version of the JCS, the IDP Update at Section 6 considers 

different sectors of infrastructure in turn and identifies the elements of infrastructure 
required, a justification for this requirement and information regarding deliverability. This 
is supported by an infrastructure schedule for each sector.    
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4. The Spatial Vision  
 

4.1 This section is based upon the adopted JCS. 
 

4.2 The West Northamptonshire JCS is a place shaping document. It includes a clear vision 
for the area and a strong identity for the main urban areas within it. 
 
 

 
The West Northamptonshire Vision  

 
In our vision of the future… 
 
 ……the area will form an outstanding UK location of choice for diverse employment 
opportunities, high academic and vocational educational attainment, high quality housing for 
all and a superb quality of life for its communities. The area will blend the best of modern 
cultural urban living with an enhanced network of green spaces and high quality parks and 
gardens. The rural areas will include vital and tranquil villages within its rolling landscapes.  
The area’s proximity to London and connections to other parts of the UK and beyond will 
continue to be a great economic strength. The area will be a national example of low 
environmental impact development in response to climate change and high biodiversity and 
habitat protection.  
 
With new development focused on the four towns of Northampton, Daventry, Towcester and 
Brackley regeneration initiatives and successful and expanded economies will flourish. 
Communities will be diverse and sustainable and social cohesion and integration will be 
strong. Services, facilities and infrastructure will support the communities adding to the quality 
of life, and supporting their residents and visitors.    
 
Northampton as the principal urban area will be a beacon of high quality urban design with 
an outstanding public realm. It will successfully blend its distinctive historic character with 
innovative new development both of which will enhance its riverside setting. It will be 
repositioned as the key economic driver at the cultural heart of Northamptonshire. It will 
enhance its role as the leading retail, entertainment, employment, health and learning centre, 
based upon a thriving mixed economy and the services it offers, with continuing pride in its 
theatres, museums and professional sports teams. Northampton will provide the focus and 
heart for its well-integrated neighbourhood communities.  Northampton will be linked with the 
reinvigorated towns of Daventry, Towcester and Brackley.     
 
Daventry will be a vibrant historic market town with a population approaching 40,000. It will 
offer a thriving town centre which values its historic assets, with attractive retail and leisure 
opportunities, a high quality public realm and a robust commercial core moving strongly 
towards a well-developed office sector. Local economic strengths in engineering and 
sustainable construction will have been developed. It will provide an enhanced walking and 
cycling environment throughout the town and it will have strong connections with Northampton.  
 
Towcester will have a successful historic town centre that is the focus of its rural catchment.  
The town will retain its visual and physical connections to the landscape through Easton 
Neston Park, nearby watermeadows and Towcester Racecourse. It will provide a diverse 
economy based on high technology, tourism and leisure. 

cont........... 

...cont 
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Brackley will be the major service provider for the residents of the town and the surrounding 
countryside.  It will provide knowledge based, research and high technology based jobs and 
leisure facilities as well as a distinctive and vibrant historic town centre which will offer both 
retail opportunities and community services and facilities.  
 
Silverstone Circuit will continue to be at the pinnacle of international motor sport venues. It 
will foster high technology motor sport business at the forefront of technology with a motorsport 
cluster located nearby.  
 
Daventry International Rail Freight Terminal (DIRFT) will maintain its role as an 
internationally significant centre for rail connected strategic distribution. It will be exemplary in 
the field of sustainable logistics with links to the University of Northampton. It will be well 
connected by public and sustainable transport to the surrounding workforce.   
 
Our rural areas will support a network of vibrant rural communities. Villages will retain their 
local distinctiveness and character, providing affordable homes for local people set within a 
beautiful landscape. The countryside will support a diverse rural economy including leisure 
and tourism through its waterways, country houses, parks and woodlands. 
 

 
 

4.3 The vision above is intrinsically linked through the JCS to other documents such as: 
 

 The Partner Authorities Corporate Plans; 

 Northamptonshire Transportation Plan; 

 South East Midlands Local Enterprise Partnership (SEMLEP) Business Plan; 

 Northampton Central Area Action Plan;   

 ‘Northampton Alive’ campaign which showcases Northampton’s Regeneration 
Projects;  

 ‘Love Northampton’ which promotes Northampton’s rich cultural and 
architectural heritage and its professional sporting associations;   

 Daventry Masterplan 2040;  

 Towcester Masterplan; and 

 Brackley Masterplan.       
 

4.4 Based on the adopted version of the JCS, the area of West Northamptonshire is set to 
deliver about 42,600 dwellings over the JCS plan period 2011 to 2029.  Some of these 
dwellings have already been delivered with some 33,700 still to be provided (as at 
31.3.17).  Within the plan period, Northampton will accommodate 16,850 dwellings, 
Daventry 2,600 dwellings, Brackley 1,730 and Towcester 2,100 through Sustainable 
Urban Extensions alone to these towns, in addition to the regeneration and 
redevelopment of urban capacity sites within the existing urban areas.    
 

4.5 Northampton will deliver a step change in the reinvigoration of its town centre with major 
redevelopment projects which include an iconic new railway station, landmark waterside 
offices, expansion of the retail offer and a new bus interchange. Northampton is set to 
deliver some 100,000 sqm of office space for the central area, refocusing the town centre 
as a regional destination and business investment opportunity. The SEMLEP 
Northampton Waterside Enterprise Zone will support the development of further jobs 
growth and innovation at Northampton.  

 
4.6 Northampton is the focus of growth and new development in West Northamptonshire. 

Eight of the twelve SUEs across West Northamptonshire are located at Northampton 
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and comprise overall 16,850 new dwellings and supporting community infrastructure.  
To support the growth of Northampton and its housing needs some of these SUEs whilst 
occurring on the urban edge of Northampton are located in adjoining Local Authority 
areas. The area of Northampton Borough along with its supporting SUEs is referred to 
as the Northampton Related Development Area (NRDA) – see Plan 1 on Page 8 below. 

 
4.7 Daventry as a sub-regional centre is working towards its aspiration to become a town of 

40,000 people. Ambitious plans for town centre redevelopment are progressing.  This 
will comprise additional retail space, and a new WaterSpace proposal providing a 
mixture of leisure, residential, community, employment and educational facilities along 
with mooring basins linking to a new canal arm. Daventry is set to grow through a single 
large Sustainable Urban Extension of 4,000 dwellings and 1,000 dwellings at a 
residential development site known as Monksmoor, which is already under construction.  
Approximately 2,600 dwellings at the SUE are to be delivered by 2029 with the remaining 
1,400 dwellings to be delivered after 2029. Daventry’s growth relies on the delivery of 
the A45 Daventry Development Link, a new road which will bypass the villages of Flore, 
Weedon and Upper Heyford. Construction of this road is now well under way, and it 
should be open to traffic in 2018. 
 

4.8 Towcester and Brackley as rural service centres have more modest scale of growth but 
in the context of the size of the existing towns this will still be significant. Towcester 
South SUE will deliver 3,000 dwellings, of which 2,100 will be delivered by 2029. This 
growth is dependent on highway improvements in the form of the Towcester Relief Road 
and other utilities infrastructure upgrades. Growth at Brackley is provided in the form of 
two SUEs totalling 1,730 dwellings. These SUEs require some localised highway 
improvements.            

 
4.9 Daventry International Rail Freight Terminal (DIRFT) is a storage and distribution centre 

of national significance. The extension of the original rail freight terminal via the approval 
of the DIRFT 2 extension has provided further investment in the facilities.  As a nationally 
significant infrastructure project under the Planning Act 2008 the Secretary of State 
considered the expansion of the existing DIRFT and granted a development consent 
order (DCO) in July 2014.  This expansion is known as DIRFT 3. 

 
4.10 Silverstone Circuit as the home of the British Grand Prix is recognised as a motorsport 

destination of international significance. It is a lynchpin for high skill and high value 
enterprises in motor sport and automotive development and, as such, makes an 
important contribution to the national and local economy.  
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Plan 1 - Northampton Related Development Area   
(Source: West Northamptonshire Joint Core Strategy, adopted December 2014) 
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5. The Infrastructure Challenge  
 
5.1 The JCS as a place shaping document is part of the delivery mechanism of the future 

vision. The plan is required to draw on and, in parallel, influence any strategies and 
investment plans of the Local Authority areas and other organisations. 
 

5.2 Funding strategic infrastructure remains a challenge. Strategic infrastructure can be 
delivered in a number of ways, including public sector investment (such as Central 
Government funding for major projects) private sector development (including developer 
contributions to public sector projects) and the business plans of statutory undertakers. 
As Government funding continues to be limited and developer contributions are still often 
affected by viability issues, at least in the short term, funding strategic infrastructure will 
remain challenging. Nevertheless, evidence shows that Northamptonshire has 
experienced a steady recovery following the economic downturn of 2008 and despite 
the economic uncertainty following the Brexit vote is well placed to thrive. 

 
5.3 The West Northamptonshire area, its growth, development and regeneration, is 

supported by important investment organisations (some of which are identified below) 
and funding opportunities.   

 
South East Midlands Local Enterprise Partnership (SEMLEP) – defines its focus 
as supporting business investment and private sector jobs growth to drive economic 
success, including the acceleration of housing growth and employment through 
investment in the enabling infrastructure. SEMLEP has eight strategic objectives 
designed to improve business productivity, market penetration, workforce skills 
development and infrastructure investment.  Objectives 7 and 8 directly relate to 
infrastructure delivery: 
 

 Objective 7: Delivering infrastructure (transport, utilities and broadband) to 
accelerate sustainable growth in jobs, housing and investment in town 
centres; and 

 

 Objective 8: Securing long-term and on-going funding to deliver its Strategic 
Economic Plan (SEP). 

 
Many of the projects listed in the IDP have been included in SEMLEP’s Infrastructure 
Investment Plan. Whilst the Investment Plan is not in itself a bidding document it is 
hoped that SEMLEP will be able to use it to secure funding for the infrastructure 
needed to support sustainable growth. 
  
Northamptonshire County Council (NCC) – The County Council has recognised 
the barriers to development caused by uncertainty of key enabling infrastructure and 
has worked with partners including the LEPs and local councils to deliver the 
infrastructure needed to unlock major developments. The A45 Daventry 
Development Link; the A43 Northampton to Kettering Improvement (Phase 2) were 
both completed in 2018. Construction of the A43 Northampton to Kettering 
Improvement (Phase 1B) started in 2018 and it is planned to commence construction 
of the Northampton North West Relief Road in 2020. 
 
The County Council has the responsibility for the Northamptonshire Transportation 
Plan (NTP). The 2012 NTP is a full review of transport policies and programmes for 
Northamptonshire. It includes priority highway infrastructure to support the delivery 
of the JCS against which the County Council will bid for major scheme funding. NCC 
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is also able to bid for other monies for transport schemes with delivery powers as the 
local transport authority. 

 
Homes England - owns significant land assets within Northampton. They include key 
strategic sites in Northampton South West District including Northampton Upton Park 
SUE, the South of Brackmills SUE (which is one of the HCAs accelerated programme 
sites for bringing development forward) and the Ransome Road development. The 
Homes England operate a number of funding programmes some of which can be 
used to deliver infrastructure which supports housing growth.  

 
Highways England – in December 2014 the Government published the first Road 
Investment Strategy (RIS) which forms part of the National Infrastructure Plan.  The 
RIS aims to increase the capacity and improve the condition of the Strategic Road 
Network in England over five years from 2015-2020.  The RIS investment plan 
includes two schemes which are in the IDP i.e. A43 Abthorpe Junction and the A5 
Towcester Relief Road.  Both of these schemes are included in this IDP. The 
Strategic Business Plan for Highways England includes a £100 million Growth and 
Housing Fund to help Highways England unlock housing and growth projects.  
Funding has been secured through the Growth and Housing Fund for two schemes 
in the IDP i.e. the Northampton Growth Management Scheme (NGMS) and the A45 
Daventry Development Link. In November 2015 Government announced plans for 
RIS 2 which will cover the second road period post 2020. As part of this process 
Highways England have revisited and refreshed a series of 18 Route Strategies 
which cover priorities for the Strategic Road Network. In December 2017 Highways 
England published their first Strategic Road Network Initial Report1 which sets out 
advice to government on the priorities for the second roads period which runs from 
2020 to 2025. The Department for Transport published the Government’s objectives 
for the Draft RIS2 in October 20182 and it is expected that the final RIS2 will be 
published in late 2019. 

 
5.4 Developer contributions play an important part in helping to fund infrastructure at both 

the local and strategic level. The established method of collecting developer 
contributions is by way of S106 planning obligations. The local planning authorities of 
Daventry District, Northampton Borough and South Northamptonshire Councils and 
Northamptonshire County Council have published and operate planning obligations 
strategies.  S106 planning obligations are subject to the tests set out in the National 
Planning Policy Framework (para. 204) and in Regulation 122 of the Community 
Infrastructure Levy Regulations 2010 which require that obligations are only sought 
where: 

 

 They are necessary to make the development acceptable in planning terms; 

 Directly related to the development; and 

 Fair and reasonably related in scale and kind of development.  
 

5.5 The West Northamptonshire partners have worked together on the introduction of the 
Community Infrastructure Levy (CIL) following the adoption of the JCS. The CIL is a 
viability tested charge on most forms of new development. Unlike S106 obligations CIL 
monies can be used to help fund a wide range of infrastructure projects including 
strategic infrastructure not necessarily directly related to the development the CIL 
monies are accrued from. 
 

                                            
1 Highways England’s Strategic Road Network Initial Report (December 2017) 
2 Draft Road Investment Strategy 2: government objectives (October 2018) 

https://www.gov.uk/government/publications/highways-englands-strategic-road-network-initial-report
https://www.gov.uk/government/publications/draft-road-investment-strategy-2-government-objectives
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5.6 Each of the Partner Authorities of Northampton Borough, Daventry District and South 
Northamptonshire are CIL Charging and Collecting Authorities in their own right.  CIL 
guidance3 states that the information on the Charging Authority area’s infrastructure 
needs should be directly related to the infrastructure assessment that underpins their 
relevant Plan, as that planning identifies the quantum and type of infrastructure required 
to realise their local development and growth needs. 

 
5.7 The Charging Authority should consider known and expected infrastructure costs and 

other sources of funding available, or likely to be available, to meet those costs and to 
illustrate that a funding gap exists in order to levy a CIL charge against development. 
The IDP can be used by the Charging Authorities to identify infrastructure projects or 
infrastructure types that could be funded by the levy.  Following a public examination 
held in May 2015, each of the Partner Authorities have now agreed and published their 
CIL Charging Schedules. Charging commenced in Daventry District on 1st September 
2015, and on 1st April 2016 in Northampton Borough and South Northamptonshire. 
 

5.8 Funding strategic infrastructure remains challenging and it is important that opportunities 
for public funding are actively sought and developer contributions are maximised. The 
JCS and the IDP has an important role to play in influencing the investment plans of 
other organisations such as NCC and SEMLEP to help deliver necessary infrastructure 
to support development.                      .           

 
  

                                            
3 Community Infrastructure Levy Guidance (DCLG, 2014) incorporated into the national Planning 
Practice Guidance on 12 June 2014. 
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6. Infrastructure Requirements  
 
6.1 The following section of this IDP Update sets out identified infrastructure to support the 

delivery of the adopted Joint Core Strategy (JCS). As identified in the IDP 2011 (and 
subsequent updates) some infrastructure provision is key to the delivery of the JCS and 
without it development could be at least delayed or at worst prevented. These items are 
identified as ‘Key Primary Infrastructure Projects’ and are projects linked to more than 
one development.  These Key Primary Infrastructure Projects are identified in the JCS 
at Table 7, which is replicated below. Following discussions with Highways England the 
proposed A5 Relief Road at Towcester was added to the list of Key Primary 
Infrastructure Projects for the 2016 IDP Update. Further information is provided in the 
detailed infrastructure schedules which follow. 
 

Table 1 – Key Primary Infrastructure Projects   
 

Infrastructure 
Required  

Reason for 
Requirement 

Broad Phasing 

Improvements to the 
Waste Water Network - 
Northampton Town Centre 

To provide capacity to 
the main sewer allowing 
for increases in waste 
water flows 

Scale and type of 
solution to be informed 
by Northampton Central 
Area Drainage 
Assessment (May 2012) 

Waste Water Treatment 
Works* - Great Billing, 
Northampton 

Increased capacity 
required for development 
in Northampton beyond 
2019 

Works to commence in 
2019 and complete by 
mid 2021 (Removed from 
the IDP schedule as the 
scheme is no longer 
required in the JCS plan 
period up to 2029) 

North West Relief Road – 
Northampton 

Required to serve the 
Sustainable Urban 
Extensions of: North of 
Whitehills, Kings Heath 
and Northampton West 

Works to commence 
spring 2020 and 
complete by late 2021. 

Sandy Lane Relief Road – 
Northampton 

Required to serve the 
Sustainable Urban 
Extensions of: 
Northampton West, North 
of Whitehills,  Kings 
Heath and Norwood 
Farm/ Upton Lodge 

Completion required by  
2021 

Northampton Growth 
Management Scheme - 
Northampton   

Improvements are 
required to the A45 
between M1 J15 and the 
Great Billing Interchange 
to support growth in 
Northampton and to 
ensure access and 
egress onto the Strategic 
Road Network is 
managed effectively and 
that the safety and free 
flow of traffic on the A45/ 
M1 is maintained  

Phased programme (see 
Appendix 4 of the JCS for 
details) with 
commencement in 2019 
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Infrastructure 
Required  

Reason for 
Requirement 

Broad Phasing 

Waste Water Treatment 
Works* – Towcester 

Capacity impacts on 
development in 
Towcester beyond 
2018/19 

Work to extend capacity 
is programmed to be 
completed in 2020/21 

Waste Water Treatment 
Works* – Brackley 

Capacity impacts on 
development in Brackley 
beyond 2018/19 

Work to extend capacity 
is programmed to be 
completed in 2020/21 

Daventry Development 
Link  

Required to enable 
strategic growth at  
Daventry  

Improvements required to 
be completed by 2021 
(Project completed 
December 2018) 

Castle Station Public 
Transport Interchange - 
Northampton   

Required as a key part of 
modal shift measures 
within the town centre 

Three year project 
commencing 2012. 
Project completed 
December 2015 

A43 Junction 
Improvements in South 
Northamptonshire 

Required to enable 
housing and employment 
growth in Towcester, 
Silverstone and Brackley 

To commence 2014 
(Tove roundabout 
completed in 2015. 
Abthorpe completed 
2016/17) 

Towcester A5 Relief Road  Required to deliver 
housing and employment 
development at the 
Towcester South SUE 
and to enable the re-
routing of HGVs and 
other through traffic away 
from the town centre. 

To commence in 2019/20 

* Waste Water Treatment Works are now known as Water Recycling Centres 

 
6.2 The infrastructure requirements are identified by sectors of infrastructure type, a 

justification for the requirement and information regarding deliverability is provided, 
where known. The identification of infrastructure is presented in an infrastructure 
schedule for each sector.    

 
6.3 The schedules comprise:  

 

 Transport; 

 Healthcare; 

 Education; 

 Community and Leisure;  

 Open Space and Green Infrastructure; and  

 Utilities – including Energy and Water Infrastructure (Waste Water, Flood Risk, 
Surface Water and Drainage).   

        
6.4 The schedules are complete for the early part of the JCS plan period (i.e. the first five 

years). However, longer term projects, investment strategies and aspirations have been 
identified. Future reviews of this IDP will add further clarity to the latter parts of the IDP 
as more information becomes available.                

 
6.5 Where known a cost estimate of the identified key infrastructure is provided along with 

a broad phasing for delivery timing. The projected funding source for the infrastructure 
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is identified, where known, and again the earlier years of the JCS plan period have 
greater certainty attached, and in some cases are already established. As identified 
above, the main sources of funding are via the infrastructure provider particularly in the 
case of utilities, public funding streams (such as through the Local Enterprise 
Partnerships, etc.) and via the ‘developer’ through contributions secured through S106 
obligations and CIL. 
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Transport 

The Highway Network 
  

6.6 Information on highway infrastructure was supplied by Northamptonshire County 
Council (NCC), Highways England and Partner Authorities. Estimated costs for 
infrastructure, where known, were provided by these organisations and through further 
studies as identified in the Transport Evidence Base supporting the JCS.  
 

6.7 Highways England plans its investment by looking at the cumulative impact of growth 
across the whole of West Northamptonshire, rather than by providing for the 
development of individual sites. This applies both to junction improvements and to 
carriageway (mainline) improvements. An appropriate contribution is then sought from 
each development served by these improvements. Highways England, working in 
partnership with the West Northamptonshire Joint Planning Unit and Northamptonshire 
County Council, has developed a Transport Evidence Base to underpin the JCS. This 
encompassed a number of strands of work, including a study to consider the implications 
of growth on the M1 and A45 Nene Valley Way corridors. The results of this study led to 
the preparation of the Northampton Growth Management Scheme with Highways 
England and partners.   

 

6.8 The Northampton Growth Management Scheme (NGMS) for the M1/A45 sets out 
necessary mitigation measures on the A45 between M1 Junction 15 and Great Billing 
Junction that are required to support the growth of Northampton. The WNJPU and 
partners have agreed a Memorandum of Understanding (MoU) with Highways England 
on the delivery of NGMS. Development in the Northampton Area including the SUE 
developments set out in JCS Policies N3, N4, N5, N6, N7, N8,  N9 and N9A will provide 
a contribution towards the provision of the Northampton Growth Management Scheme 
in accordance with the provisions of the A45/M1 J15 NGMS – Memorandum of 
Understanding (26th March 2012) or successor agreements. The specific measures on 
the A45 are set out in the Transport Infrastructure Schedule below. 

 

6.9 The MoU provides a mechanism for the flexible delivery of the NGMS. It should be noted 
that as of 1 April 2016 contributions to the NGMS from developments in South 
Northamptonshire and Northampton will be made via the Community Infrastructure Levy 
(CIL) and will not be provided directly by developers (unless already identified through 
s106 agreements). The MOU was updated in January 2017 to take into account the CIL 
regulations and the introduction of CIL by the Local Planning Authorities in West 
Northamptonshire. 

 

6.10 £3.6m of funding has been secured from Highways England’s Growth and Housing Fund 
to accelerate delivery of the NGMS work and it is anticipated that improvement of the 
first junction will be undertaken in 2019. 

 
6.11 Improvements to the A43 junctions were required to enable housing and employment 

growth in South Northamptonshire including at Towcester, Silverstone, and Brackley. 
Highways England secured funding for improvements to Tove junction (complete 2015) 
and Abthorpe junction (complete April 2017). Future Government funding opportunities 
could support further improvement measures on the Strategic Road Network including 
the A43 corridor. The specific funded measures on the A43 are set out in the Transport 
Infrastructure Schedule below. 

 

6.12 A North West Relief Road for Northampton will be required within the JCS plan period.  
Thanks to a successful Local Growth Deal bid and additional funding from Northampton 
Borough Council, construction of the road should commence in spring 2020 and be 



 

West Northamptonshire Joint Core Strategy Infrastructure Delivery Plan Update 2018 (December 2018)  16 

completed in late 2021. The North West Relief Road is required to serve the Sustainable 
Urban Extensions of North of Whitehills, Kings Heath and Northampton West. The Relief 
Road will link in to the recently constructed New Sandy Lane to the south which runs 
from the A428 to Roman Road/ Berrywood Road. A new section of road to the south of 
the New Sandy Lane (between Roman Road/ Berrywood Road and the A4500) known 
as the Sandy Lane Relief Road was originally expected to be brought forward by the 
Norwood Farm/ Upton Lodge development at around 2016. A bid to the Housing 
Infrastructure Fund in respect of the Sandy Lane Relief Road (SLRR) was not 
successful. The local authorities and their partners continue to explore options to secure 
funding to enable the completion of the SLRR to be brought forward. Both the above are 
identified as key infrastructure for the delivery of growth in the Northamptonshire 
Transportation Plan (NTP). The Sandy Lane Relief Road and Northampton North West 
Relief Road between them will complete an orbital route around the western side of 
Northampton, giving access to the A45, A43, M1 and to SUEs to the north-west and 
west of the town.   

 
6.13 The Towcester Transport Study was published in September 2011. This study 

determines the extent and nature and indicative costings of road improvements required 
to be funded by development, and the likely investment needed by HE.  The completion 
of the Towcester South Sustainable Urban Extension depends upon the Towcester 
Relief road and Abthorpe/ Tove junction improvements being secured and delivered.  

 
6.14 Highway improvements are needed to the A45 corridor between Daventry and Junction 

16 of the M1 to enable the expansion of Daventry to be completed.  Improvements to 
the A45/ A5 Weedon junction have already been completed and along with the opening 
of the M1 Junction 16 to Daventry A45 Link Road, known as the Daventry Development 
Link, in 2018, provide the opportunity to enable development in the longer term. 

  
6.15 The Northamptonshire County Council Corridor Review 2012 provides information on a 

number of junction improvements associated with the JCS growth.  By their nature, these 
are more readily assigned to specific developments or development clusters than the 
more strategic proposals. Where known, these are included within the Transport 
Infrastructure Schedule below together with estimated cost. 

 

6.16 Following adoption of the West Northamptonshire Joint Core Strategy Northamptonshire 
County Council undertook further work to understand the extent of additional transport 
infrastructure that will be required to support the plan.  This work has indicated that the 
North West Relief Road will require extending across from the A5199 the A43 (north of 
Northampton) to form a northern orbital route. The County Council consulted on possible 
route options for the ‘Northampton Northern Orbital’ in 2016 and 2017. Further 
consultation is needed to agree a preferred route. It is now anticipated that the scheme 
will be included in a future IDP update once the preferred route has been chosen and 
the scheme costs finalised. 

 

 
Sustainable Travel 
 

6.17 In order to achieve wider sustainability goals, and to meet the future travel needs of the 
area, it is recognised that a change in travel behaviour is required. Transport-related 
infrastructure identified in the Transport Infrastructure Schedule reflects the need to 
provide for appropriate sustainable transport measures for all new development.  In 
addition to the provision of physical infrastructure, 'softer measures' such as improved 
ticketing, travel planning and improved travel information services will play a part in 
developing future strategies. 
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6.18 Two key projects to support the change in travel behaviour included the replacement of 
the Northampton Greyfriars Bus Station with a new bus interchange and a new railway 
station for Northampton. The new bus interchange was completed in 2013 and the new 
Castle Railway Station was opened in January 2015. Both schemes have been removed 
from the IDP schedule as they are completed projects. 

 
6.19 Daventry District Council has aspirations to improve the bus station facilities at Daventry 

to serve the existing and growing population. Details of whether this will be relocation or 
restructure of the existing site will be the subject of further investigation.               

 
6.20 Northamptonshire County Council's (NCC) Transport and Highways team has provided 

up to date information on the need for walking and cycling improvements, and the need 
for improved bus routes and services, through the Walking and Cycling and Bus 
Development Plans.   

 
6.21 The main thrust of NCC's strategy is to promote walking and cycling throughout the 

county, and to provide quality bus corridors along the main roads in and out of 
Northampton with improved transport interchanges.  

 
6.22 Bus services are generally provided in response to development, and provision is not 

required before the first dwellings are occupied. Planning permissions are likely to be 
conditioned so that only a certain number of dwellings may be occupied before the 
services are provided.   

 
6.23 The West Northamptonshire area suffers from a historic lack of rail infrastructure, with 

only three railway stations in the three districts, and no railways serving Towcester, 
Daventry or Brackley. However, extensions to the local rail network such as new lines 
or stations are not proposed in the context of the adopted Joint Core Strategy.   

 
 

Key Primary Infrastructure Projects - Transport (see Table 1 at Pages 12-13)  

6.24 As part of the delivery of the JCS and an integrated transport system for Northampton 
as the County town moving towards a regional centre, the first four infrastructure items 
in the Transport Schedule overleaf are identified as ‘Key Primary Infrastructure Projects’. 
Significant highway projects such as the NGMS and Northampton North West Bypass 
at T1, T2, T3 and T4 (denoted by references shown in bold type on the Transport 
Infrastructure Schedules) are required to manage future traffic demand around 
Northampton in response to growth in the Northampton Related Development Area 
(NRDA) over the life time of the Plan.  
 

6.25 For Daventry the ‘Key Primary Infrastructure Project’ is the Daventry Development Link 
(DDL). The DDL provides a single carriageway bypass for Weedon, Flore and Upper 
Heyford on the A45 between Daventry and Junction 16 of the M1. Without this highway 
infrastructure full growth at Daventry would be limited. Construction of the road, funded 
by the County Council and Daventry District Council together with SEMLEP Local 
Growth Deal and Highways England’s Growth and Housing Fund was completed in 
December 2018 and the route is now open to traffic. 

  
6.26 The A5 through Towcester town centre will be unable to accommodate traffic flows as a 

result of the Towcester South SUE. A Towcester Relief Road is therefore required to 
support the development of the SUE and forms part of the developer’s plan. Provision 
of this road is required infrastructure to allow the development to go ahead. Whilst it will 
be substantially funded by that development, funding will also be provided Highways 
England as part of the Government’s Road Investment Strategy. It is anticipated that the 
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funding from Highways England will contribute to the upgrades required to link the Relief 
Road into the Strategic Road Network on the A5 and A43 and may enable the Relief 
Road to be delivered earlier than if it were solely funded by the developers. The A43 will 
not be able to accommodate future traffic flows from development in the corridor, 
particularly at Towcester without improvements.   The A43 required junction 
improvements to accommodate increased traffic flows resulting from future 
development, notably at Towcester, Silverstone and Brackley. Improvements to the 
Tove junction on the A43 at Towcester were completed in April 2015 and improvements 
to the Abthorpe junction commenced in January 2016 and were completed in April 2017. 
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Transport Infrastructure Schedule  

Some projects have been amended to reflect up to date phasing or cost information. Tables 3 and 4 on pages 24 and 25 show 

projects deleted from the Schedule as they are either completed or no longer required. 

Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

Northampton  

T1 NRDA A45/M1 Northampton Growth 
Management Scheme* (see table on page 

23) 

NRDA NCC/HE 2019 
Start 

£12.24m Developer 

T2/T
3 

Northampton 
(West) 

North West Relief Road (A428 to 
A5199) 

Northampton  
Kings Heath / 
Northampton 
West  

Developer/
NCC 

2020 
Start 

£35m Developer/ 
SEMLEP/ 
NCC 

T4 Northampton 
(West)  

Sandy Lane Relief Road Phase 2 
related to Upton Lodge Norwood Farm 
developments 

Norwood Farm 
/Upton Lodge 

Developer 2021 
 

£7.59m Developer/
Grant 
Funded 

T7 Northampton 
(West)  

Kingsthorpe Corridor Improvements Northampton 
(West)  

NCC 2017 
Start 

£2.2m  NCC/ 
Developer/ 
Grant 
Funded 

T9 NRDA 
 

Plough Junction Improvements Northampton  St 
John’s Area 

NCC Not 
known 

£3m Grant 
Funded 

T12 NRDA Bedford Road Bus Priority 
Improvements 

Town Centre NCC Not 
known 

£2.2m  NCC/ 
Developer 

T13 NRDA Wellingborough Road Bus 
Improvements 

Northampton  NCC Not 
known 

£1.4m NCC 

T14 NRDA Inter Urban Bus Service Improvement Northampton NCC 2010 
ongoing 

£1.2m NCC 

T15 NRDA Cycle and Walking Routes, and 
Crossing  

Northampton NCC/ 
Sustrans 

2010 
ongoing 

£14m NCC/ 
Sustrans/ 
Developer 
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Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

T16 
b 

Northampton 
(North) 

A43 Corridor Improvements:  
Phase 1 b – Round Spinney to Moulton 
roundabout 

Northampton 
North SUE 

NCC 2018-19 £14m NEP/ 
NHB/ 
Developer/ 
Grant 
Funded 

T16
d 

Northampton 
(North) 

A43 Corridor Improvements: 
Phase 3 – Overstone Grange to 
Holcot/Sywell roundabout 

Northampton 
North SUE 

NCC 2020-21 £20m SEMLEP/
Developer/
NCC 

T18 Northampton 
(North) 

Local Multi Modal Interchange  and Bus 
Route Improvement/Provision  

Northampton 
North SUE 

NCC 2015  
ongoing 

£2m Developer 

T19 Northampton 
(North) 

Kettering Road Bus Priority  Northampton 
North SUE 

NCC 2020 
start 

£1.5m Developer/
NCC/ 
Grant 
funded 

T20 Northampton 
(North) 

Walking and Cycling Improvement  Northampton 
North SUE 

NCC Not 
known 

£0.34m Developer 

T21 Northampton  
(West) 

Potential Junction Provision/ 
Improvements  

Northampton 
West SUE 

NCC 2020 
start 

Not 
known 

Developer 

T22 Northampton 
(West) 

Bus Route Improvement  Northampton 
West SUE 

NCC 2020 
start 

£1.8m Developer 

T23 Northampton 
(West) 

Walking and Cycling Improvement Northampton 
West SUE 

NCC Not 
known 

£0.23m Developer 

T24 Northampton 
(South) 

Towcester Road Bus Priority related to 
Northampton South   

Northampton 
South SUE 

NCC 2019 
start 

£0.12m Developer/
NCC 

T25 Northampton 
(South) 

Bus Route Improvement related to 
Northampton South   

Northampton 
South SUE 

NCC Not 
known 

£1.4m Developer 

T26 Northampton 
(South) 

Walking and Cycling Improvement  Northampton 
South SUE 

NCC 2019 
start 

£0.5m Developer 

T27 Northampton 
(South) 

London Road Bus Priority Northampton 
South of 
Brackmills SUE 

NCC 2019 
start 

£2.7m Developer/
NCC 
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Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

 

T28 Northampton 
(South) 

Bus Route Improvement Northampton 
South of 
Brackmills SUE 

NCC 2019 
start 

£1m Developer 

T29 Northampton 
(South) 

Walking and Cycling Improvement Northampton 
South of 
Brackmills SUE 

NCC 2019 
start 

£0.5m Developer 

T30 Northampton 
(West) 

Harlestone Road/Mill Lane Junction 
Improvements  

Northampton 
Kings Heath 
SUE 

NCC 2019 
start 

£3.7m Developer 

T31  Northampton 
(West) 

Dallington to Kings Heath Road 
Improvements 

Northampton 
Kings Heath 
SUE 

NCC 2019 
start 

£3.6m Developer 

T32 Northampton 
(West) 

Bus Route Improvement  Northampton 
Kings Heath 
SUE 

NCC 2019 
start 

£4.3m Developer 

T33 Northampton 
(West) 

Walking and Cycling Improvement Northampton 
Kings Heath 
SUE 

NCC 2019 
start 

£0.9m Developer 

T34  Northampton 
(North West) 

Bus Route Improvement Northampton 
North of 
Whitehills SUE 

NCC 2019 
start 

£1.6m Developer 

T35 Northampton 
(North West) 

Walking and Cycling Improvement Northampton 
North of 
Whitehills SUE 

NCC 2018 
start 

£2m Developer 

T36 Northampton 
(South) 

Bus Route Improvement Northampton 
Upton Park 
SUE 

NCC 2019 
start 

£1.5m Developer 

T37 Northampton 
(South) 

Walking and Cycling Improvement Northampton 
Upton Park 
SUE 

NCC 2019 
start 

£0.2m Developer 
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Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

T64 NRDA Spencer Bridge Road Corridor 
Improvements 

Wider Area NCC Not 
known 

£3.5m Not known 

T66 NRDA St James Mill Link Road Northampton 
Waterside 
Enterprise Zone 

NBC 2018 
start 

£2m NBC/SEM
LEP  

Sub Total NRDA Transport Infrastructure Known Costs   £148.220m 

Daventry 

T40 Daventry  Relocation or Restructure of Bus Station  Daventry DDC/NCC Not 
known 

Not 
known 

Not  
known 

T41 Daventry Improvements to Long Buckby Station 
Facilities 

Daventry Network 
Rail/NCC 

Not 
known 

£1.2m Network 
Rail/NCC 

T42 Daventry Long Buckby to Daventry Bus Route Daventry NCC 2017 
onwards 

£2m Not known 

T43 Daventry  Improvements to Public Transport 
Provisions 

Daventry NCC/ 
Developer 

2017 
onwards 

£1m Not known 

T44 Daventry  Cycling Improvements within the Town  Daventry  
 

NCC Ongoing £2.35m NCC/ 
Developer 

T45 Daventry  A5/B5385 Junction Improvement Daventry North 
East SUE 

NCC 2020 
onwards 

£0.7m Developer 

T46 Daventry B4036 Realignment  Daventry North 
East SUE 

NCC/ 
Developer 

2021 £0.35m Developer 

T47 Daventry Norton Traffic Calming Daventry North 
East SUE 

NCC 2020 
onwards 

£1m Developer 

T48 Daventry Public Transport Provision to Town 
Centre and Long Buckby  

Daventry North 
East SUE 

NCC 2020 
onwards  

£1m Developer 

T49 Daventry Walking and Cycling Provision  Daventry North 
East SUE 

NCC 2020 
onwards 

£0.5m Developer 

Sub Total Daventry Transport Infrastructure Known Costs £10.10m 

Towcester 
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Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

T50 Towcester Walking and Cycling Improvements in 
the Existing Urban Area   

Towcester NCC Not 
known 

£2m NCC/ 
Sustrans/ 
Developer 

T53 Towcester A5 Relief Road and Junction associated 
with SUE 

Towcester 
South SUE 

HE/ 
Developer 

2020/21 £31m Developer 

T54 Towcester Improvements to Public Transport 
Provisions 

Towcester 
South SUE 

NCC 2019/20 
ongoing 

£1m Developer 

T55 Towcester Walking and Cycling Provision Towcester 
South SUE 
 

NCC Not 
known 

£0.8m Developer 

T56 Silverstone 
Circuit  

A43 and A5 Improvements and Junction 
Improvements associated with 
Silverstone Circuit Expansion   

Silverstone 
Circuit 

NCC 2019 £10m Developer 

Sub Total Towcester Transport Infrastructure Known Costs   
 

£44.80m 

Brackley 

T57 Brackley  Walking and Cycling Improvement in 
Existing Urban Area 

Brackley NCC 2014  
ongoing 

£5.8m NCC/ 
Sustrans/ 
Developer 

T60 Brackley Traffic Calming at Halse Village  Brackley North 
SUE  

NCC 2015/16 £0.5m Developer 

T61 Brackley  Bus Route Improvement  Brackley East 
SUE 

NCC Ongoing £1m Developer 

T62 Brackley Traffic Calming at Turweston Road Brackley East 
SUE 

NCC 2015/16 £0.13m Developer 

T63 Brackley Improvements to A43 junctions at 
Brackley 

Brackley and 
Silverstone 

HE/ 
Developer 

2015/16 £1.5m Developer 

Sub Total Brackley Transport Infrastructure Known Costs   
 

£8.93m 

Total Transport Infrastructure Known Costs   
 

£212.050m 
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Bold = Key Primary Infrastructure Project    NRDA – Northampton Related Development Area  
 
 

Table 2 - A45 Northampton Growth Management Scheme Projects  

 

 

Cost Est. 

M1 Junction 15 Interchange £2.31m 

Wootton Interchange £0.8m 

Queen Eleanor Interchange £1.49m 

Brackmills Interchange £1.32m 

Barnes Meadow Interchange £2.14m 

Lumbertubs Interchange £2.6m 

Great Billing Interchange £1.58m 

Total £12.24m 

 
 
Table 3 - Deleted projects (now complete): 
 

Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

T5 NRDA New Bus Interchange at Northampton 
Town Centre 

Wider area. NBC 2013 £10m WNDC/ 
NBC 

T6 NRDA 
New Railway Transport Interchange at 
Northampton Castle Station 

Wider area 
Network 
Rail (NR) 

2014 
start 

£30m Gov’t/NR/ 
NCC 

T8 NRDA Highway and junction improvements to 
provide access to developments in the 
St John’s area 

Northampton 
Town Centre – St 
John’s Area 

NCC 2013 £1.2m NCC/NBC/
Developer 

T11 NRDA London Road Ransome Road Junction 
Improvements 

Avon Nunn Mills NCC 2011 £2.3m WNDC/ 
GAF 
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Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

T16
a 

NRDA A43 Corridor Improvements: Phase 1a 
– Improvements to Round Spinney 
roundabout 

Northampton 
North SUE 

NCC/ 
Developer 

2014 
start 

£3.425
m 

NEP/Grant 
Funded 

T16
c 

Northampton 
(North) 

A43 Corridor Improvements:  
Phase 2 - Moulton to Overstone Grange 

Northampton 
North SUE 

NCC 2016-18 £9.25m Developer/ 
Grant 
Funded 

T38 Daventry A5/A45 Weedon Junction 
Improvements 

Daventry NCC 2013 £0.95m Growing 
Places 
Fund 

T39 Daventry  Daventry Development Link  - A45 
Daventry to Northampton Corridor 
Improvements 

Daventry & 
Northampton 
Junction 16 
Strategic 
Employment Site 

NCC 2015-18  
£35.7m 

SEMLEP/  
Developer/
DDC/NCC/
Highways 
England 

T51 Towcester Tove Roundabout (A5/A43 Junction) 
Improvements 

Towcester South 
SUE 

HE 2014 £3m Pinch point 
funding 

T52 Towcester Abthorpe Roundabout (A5/A43 
Junction) Improvements 

Towcester South 
SUE 

HE 
 

2016/17 £6m Developer/ 
HE 

T58 Brackley  Halse Road Link – Road/Bus Link 
between Brackley North and Urban 
Area  

Brackley North 
SUE 

NCC 2016/17 Not 
known 

Developer 

T59 Brackley  Bus Route Improvement  Brackley North 
SUE  

NCC Ongoing £1m Developer 

 
 
 
Table 4 – Deleted projects (no longer required): 
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Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

T10 NRDA Ransome Road Nunn Mills Link Road Avon Nunn Mills NCC/ 
Developer 

2014 
start 

£17.6m WNDC/ 
Developer 

T65 Northampton 
Junction 16, 
M1 

Junction 16, M1 Improvements Northampton 
Junction 16 
Strategic 
Employment Site 

HE/ 
Developer 

Not 
Known 

Not 
Known 

Developer 

 
Reference Numbering for projects is not consecutive due to deletion and addition of projects. Reference numbers will 
remain the same for each project within all IDP updates. 



 

West Northamptonshire Joint Core Strategy Infrastructure Delivery Plan Update 2018 (December 2018)  27 

Healthcare (N.B. no updates were received for the 2018 IDP) 
 

6.26 The 2012 Health & Social Care Act redefined the way in which healthcare in England is 
structured and delivered since it came into force on 1st April 2013. Under the new 
arrangements the NHS retains responsibility for the overall health budget and the planning, 
delivery and day to day operation of the NHS in England whilst in addition retaining direct 
responsibility for commissioning a range of primary care services from self-employed 
providers such as GPs, dentists, optometrists and pharmacists.  
 

6.27 NHS England leads the National Health Service (NHS) in England. It sets the priorities and 
direction of the NHS and encourages and informs the national debate to improve health and 
care. There are four regional teams which support the commissioning of high quality 
services and directly commission primary care and specialised services at a local level 
across England. The NHS England team that covers West Northamptonshire is NHS 
England Midlands and East (Central Midland). 

 
6.28 All other healthcare services are now commissioned by the 209 Clinical Commissioning 

Groups (CCGs) operating across England, including two covering Northamptonshire – 
Nene Clinical Commissioning Group (NCCG) and Corby Clinical Commissioning Group 
(CCCG). NCCG, which covers West Northamptonshire, is an organisation established by 
GPs across Northamptonshire.  It covers most GP surgeries and is a not-for-profit 
organisation.  

 
6.29 The CCGs provide for a wide range of hospital and community based healthcare, including 

district nurses; mental health and learning disability services; and urgent, emergency and 
elective care, much of which, but not exclusively, of course is provided in hospitals.  CCGs 
are increasingly moving the delivery of these services out of hospitals and into the 
community. 

 
6.30 CCGs are clinically led statutory NHS bodies responsible for planning and commissioning 

of health services for their local area. They are accountable to and performance managed 
by NHS England. Although NCCG is the responsible organisation for commissioning 
services in the Northamptonshire area, an important exception to the commissioning remit 
of the CCG is that of primary care contracts. As noted above these are commissioned by 
NHS England, in order to avoid any conflicts of interest. Following publication of the NHS 
Five Year Forward View in 2015, all NHS bodies across the country are working together, 
with their health, local authority and social care partners to deliver their five-year 
‘Sustainability Transformation Plan (STP)’ for their local population. 

 
6.31 A crucial aspect of the Northamptonshire health economy is that it works together as a 

whole area. This has now been further embedded through the STP footprint, and as the 
next steps of the strategic estates work progress, there is now full integration with the 
Provider Trusts as well. There is an Estates work stream set up as an enabling work stream 
of the STP and this is supporting the transformation of the system. 

 
6.32 Through working across work streams of the STP, there will be a joined up approach with 

the clinical strategies and enablers of change, such as workforce, digital technology and the 
estate enabling whole footprint transformation to be possible. This has enabled 
opportunities to be identified which will deliver real change for the people of 
Northamptonshire and will set the direction of travel for years to come. 
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6.33 The NHS through the STP process are seeking to develop new models of care that are 
community based, these will incorporate enhanced primary care at scale, simplified models 
of urgent and emergency care and new pathways, with planned care, wellbeing and 
prevention at the heart of the long-term strategy. These will all require reconfiguration of the 
infrastructure at a community level, with provision of new developments that enable co-
location and co-delivery of services with partner organisations. An innovative approach to 
such integrated infrastructure models is already developing in Northamptonshire with the 
intention of expanding and enhancing this across all districts within the STP footprint. 

 
6.34 The GP estate is mainly independently owned by GPs, who are supported by NHS England. 

Strategic Estate Advisor services were provided to each health system on behalf of the 
Department of Health by both Community Health Partnerships and NHS Property Services, 
with each CCG being allocated a designated advisor. 

 
6.35 Secondary healthcare is treatment by specialists to whom a patient has been referred by 

primary care providers. It covers general acute care (typically provided in a hospital), 
intermediate care (short-term support to prevent an admission to hospital) and mental 
healthcare (provided in a range of settings). 

 

6.36 Acute healthcare provision is revenue funded by the Department of Health, delivered by 
NHS Trusts and commissioned by Clinical Commissioning Groups. Providing acute 
healthcare infrastructure is beyond the control of the Partner Authorities and developers 
within West Northamptonshire. 

 
6.37 Northampton General Hospital is the major acute healthcare hospital for Northampton, 

Daventry and South Northamptonshire. The Northampton General Hospital NHS Trust has 
confirmed that it continues to be their intention to remain at the existing site at Cliftonville. 
Expansion of the site can be achieved through a reconfiguration of existing buildings and 
investigations have taken place into the development of a healthcare campus. The site 
contains a number of single storey buildings and all car parking is at surface level.  There 
are opportunities to improve the efficiency of the site; however present uncertainties with 
healthcare funding make it difficult for the hospital to plan with any certainty over the longer 
period for holistic site improvements.  The hospital is in the process of updating its Strategic 
Masterplan. Smaller changes to hospital facilities are undertaken in-line with the overall 
Masterplan.  There is a potential funding gap for acute services provision which is beyond 
the means of developer contributions to influence.  No information is available on how large 
any funding gap could be, but it is likely that a Government funding would be needed in 
order to raise the funds required. 
 

6.38 Improvements to, or provision of, new healthcare facilities can sometimes be funded 
through capital programmes, however this funding is limited.  Developer contributions will 
be expected to support healthcare facilities in response to the needs of a development. 

 
6.39 The Healthcare Infrastructure Schedule provides an estimation of infrastructure provision 

associated with development identified in the JCS in previous consultations with NHS 
Directly Commissioned Services and Primary Care Estates as coordinated by the NHS. The 
Schedule indicates that there is good provision across the urban areas where housing 
growth is anticipated through the JCS.  

 
6.40 For Northampton’s southern Sustainable Urban Extensions (SUEs) and other new southern 

developments in Northampton the existing Medical Centres at Wootton and Grange Park 
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will not have sufficient capacity to cater for new patients.  Wootton Medical Centre will 
require financial contributions to cover internal modifications to the existing building to 
create dual use rooms and to relocate staff within the building and Grange Park Medical 
Centre may require funding to fill a potential funding gap for a maximum of three years to 
pay for staff to allow for increased capacity. 

 
6.41 St Luke’s Medical Centre in Duston opened in 2012 and provides 2,100 sqm of healthcare 

(including a pharmacy and other private complementary services) and caters for the Upton 
area of Northampton including Upton Park SUE. St Luke’s Medical Centre will need financial 
contributions for internal modifications or extension of the existing building to create 
additional capacity. 

 
6.42 For the western area of Northampton a new facility will be required to cater for Northampton 

Kings Heath and Northampton West SUEs.  Financial contributions will be required from 
these developments.  The opportunity exists for the development of a new build facility to 
accommodate new patients from the new development. A practice with a minimum capacity 
to accommodate nine GPs practice within a multi-purpose building will be located on Kings 
Heath SUE and serve Northampton West SUE and the wider area. 

 
6.43 The Pines Medical Practice to the North of Northampton is at capacity and there is no space 

to expand on their current site as this is owned by NCC.  The practice will have to 
commission a new site. There are a number of options for relocation including the potential 
for a site within the Northampton North SUE.  A site of approximately 0.4ha is likely to be 
required together with financial contributions. 

 
6.44 As part of the Daventry Town Centre regeneration proposals a new site for a Health Centre 

is under consideration which will provide for the relocation of existing GP practices and 
serve the growing town. 

 
6.45 A Health Needs Impact Assessment was undertaken for development at Towcester South 

SUE some years ago (2007) and this concluded that the health needs arising from the 
increased population caused by the urban extension would generate a need for 4 new GP 
Practices. However, when taking account of the existing spare capacity in the town of 1 GP, 
the urban extension would be required to meet the demand for 3 additional GPs. The NHS 
has advised that the site required for the surgery would be 0.1ha in size, with a financial 
contribution to build it. This is reflected against Project H6 in the Schedule. 

 
6.46 Springfields Surgery covers the south of Brackley.  GPs at Washington House Surgery are 

investigating relocation to the north of the town.  A new Care Centre including GP surgeries, 
pharmacy, NHS dental facility and a 60 bed care home is under consideration.  NHSE have 
£0.3m reserved for this project and some S106 contributions are secured. 

 
6.47 NHS England and the CCGs acknowledge that the Infrastructure Delivery Plan (IDP) for 

West Northamptonshire identifies the need for new infrastructure to support new 
development. Recognition is made of the impact of population growth on local services and 
the need to work with the local authorities to secure developer contributions. This will enable 
the provision of either new sites/builds, or financial contributions under Section 106 towards 
health care infrastructure where additional capacity is required directly arising from the new 
development. 
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Healthcare Infrastructure Schedule  

Some projects have been amended to reflect up to date phasing or cost information. 

Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est. 

Funding 
Sources 

Northampton  

H1 Northampton 
(South) 

Contribution to improving Local Health 
Centres at Wootton Medical Centre 
and Grange Park Medical Centre  

Northampton South, 
South of Brackmills 
SUEs, Avon Nunn 
MiIls, Wootton Fields 
& Grange Park 

NHSE/ 
NCCG/  

2014 £0.9m Developer 

H2 Northampton 
NRDA (West) 

Contribution required to develop a 
minimum 9 GP practice within multi-
purpose building located on Kings 
Heath SUE   

Northampton Kings 
Heath SUE & 
Northampton West 
SUE 

NHSE/ 
NCCG/  

2016 £3m Developer/
GPs 

H3 Northampton 
NRDA  
(North/West) 

Contribution towards Internal 
Refurbishment of existing GP practice 

Northampton North 
of Whitehills SUE 

NHSE/ 
NCCG/   

2014 £0.6m Developer 

H4 Northampton 
NRDA (North) 

Relocation of existing GP practice and 
expansion to cater for patient increase  

Northampton North 
SUE 

NHSE/ 
NCCG/   

2016 £2.1m Developer/
GPs 

Daventry 

H5 Daventry  New Primary Care Health Centre 
incorporating relocation of existing GP 
practice(s) at Town Centre location   

Daventry Town and 
Daventry North East 
SUE  

NHSE/ 
NCCG/   

2013 £2.8m Developer/
GPs 

Towcester 

H6 Towcester Funded new GP surgery on site Towcester South 
SUE 

NHSE/ 
NCCG/   

2020 £1.1m Developer 

Brackley 

H7 Brackley  New Primary Care Centre (2 relocated 
GP Surgeries, Pharmacy, NHS Dental 
Facility and 60 Bed Care Home) 

Brackley Town and 
SUEs 

NHSE/ 
NCCG/   

2015 Not 
known 

Developer/
GPs 

Total Health Care Infrastructure Known Costs    £10.5m 
NRDA – Northampton Related Development Area 
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Education 

6.48 Information on the number and sizes of schools required to provide for the growth 
anticipated over the JCS plan period is provided by Northamptonshire County Council 
(NCC) as education provider.  NCC has taken a strategic approach to the delivery of 
education provision to make the best use of the existing resources, promote high quality 
education locally and to promote sustainable transport options. NCC’s Cabinet approved 
the School Organisation Plan 2016-2021 at their October 2016 Cabinet meeting; an update 
to this was published in September 2017 with further updates to be published upon approval 
by Cabinet. This document details the extent of new school places that will be needed in 
the coming five years across the county. The document is available on the County Council’s 
website. The details contained in the Education Infrastructure Schedule of this document 
reflect the information in the School Organisation Plan. 
 

6.49 Education provision is a statutory requirement and NCC is obliged to meet the needs of all 
new development in its area as well as basic need demand.  There is therefore limited 
potential for a lack of school places to hold up development.  There are a variety of funding 
mechanisms to provide new school places and it is the Education and Skills Funding 
Agency’s (ESFA) responsibility to provide new schools under the Free School Programme 
schools, working with local authorities to deliver these, while utilising Section 106 obligations 
and Community Infrastructure Levy funding.  

 

Early Years 

6.50 The County Council has a statutory responsibility to deliver Early Years provision (e.g. pre-
school, play-group, and/or nursery provision) for children aged two, three or four. The 
County Council’s evidence base setting out capacity for future Early Years provision is 
currently being updated, however in the event of a contribution being required to ensure 
sufficiency of provision, Section 106 contributions will be required from new development. 

 
Primary Education  

6.51 Primary schools by their nature are required to be provided close to the population they 
serve.  As such each of the SUEs will make provision for primary school education to meet 
their needs.  These will be at least two form entry schools (420 pupils).  The developer will 
provide the capital cost and land provision for the primary school requirement.  
  

6.52 The County Council policy is to provide for primary schools at two forms of entry as the 
minimum size.  Where an SUE would require less than two forms of entry to mitigate the 
impact of the development the County Council will support the funding of the additional 
places above the development requirements, and/or seek contributions from other 
developments in the area that would have an impact on capacity, within the constraints of 
S106.        
 

6.53 In the urban area of Northampton the County Council has delivered a significant programme 
of capital works to provide for a number of primary school extensions to existing schools, to 
add to the school places in the existing urban area. In the rural areas, primary school 
provision will respond to any particular village growth.  In recent years the majority of the 
surplus that was available in rural schools has been used up, meaning that any major new 
housing development coming forward will most likely require additional capacity to be 
created.   

 

http://www3.northamptonshire.gov.uk/councilservices/children-families-education/schools-and-education/information-for-school-staff/school-improvement/Pages/priorities-and-strategies.aspx
http://www3.northamptonshire.gov.uk/councilservices/children-families-education/schools-and-education/information-for-school-staff/school-improvement/Pages/priorities-and-strategies.aspx
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6.54 As the need for school places arises only when the dwellings are occupied the provision of 
primary schools in the SUEs will be linked to the delivery of development. The broad 
phasing provided in the Education Infrastructure Schedules is linked to the Housing 
Trajectory as an estimation of delivery. In the urban areas such as Northampton, further 
housing, in the region of 3500 dwellings, is expected to come forward on sites which are 
not currently identified in order to meet the housing requirements set out in the Joint Core 
Strategy up to 2029.  The location of these sites will become clearer as the Part 2 Local 
Plans progress and through the granting of planning permissions prior to 2029. Due to 
current pressures on school places, it may be pragmatic to deliver new primary schools 
earlier in the phasing of occupations. 

 
Secondary Education   
 

6.55 For secondary education, the County Council has undertaken an holistic and strategic 
review of secondary provision across the area with the objective of providing high quality 
education locally.  Where additional capacity is required as a result of development NCC as 
education provider will require the capital costs of this additional provision to be secured 
from developers through the Community Infrastructure Levy, excluding where specific on 
site provision directly related to the needs of a development site (including SUEs) is 
required, in which case S106 contributions will also be required.  
 

6.56 Previously, the approach by the County Council has been to extend secondary schools to 
meet new demand from anticipated growth. However, due existing site limitations, coupled 
with higher levels of in-migration and higher than average birth rates the County Council will 
be unable to meet requirements purely through this approach.  As such a number of new 
schools are required in addition to extensions to existing provision in order to meet forecast 
demand. 
 

6.57 The County Council has identified a requirement for up to three new Secondary Schools 
across the wider Northampton area in the plan period up to 2029.  This would provide places 
equivalent to up to 50 forms of entry. Over a 15 year period this is impossible to accurately 
predict and therefore some flexibility is built in to the projected delivery.  The first secondary 
school to be completed is a conversion of the former Royal Mail Sorting Office on the 
Barrack Road, Northampton to accommodate 10 forms of entry. This is a Free School 
funded by the ESFA and NCC. The school known as Northampton International Academy 
opened in September 2016.  

 

6.58 A new Northampton based Free School has been approved at the current Wootton Hall 
Police Station HQ. This school also opened in September 2016 and accommodates 500 
places for 11 to 19 year olds from 2017 onwards. Another secondary school is required to 
the north of the town, to accommodate at least 8 forms of entry.  Work is being undertaken 
to help bring this provision forward via the ESFA Free School Programme. As such, a target 
date for the opening of the school, which will accommodate up to 1500 pupils, is yet to be 
approved. These three schools will be necessary to accommodate the considerable number 
of pupils already working through the primary phases in Northampton as a result of 
increased birth rate, in-migration and housing development already underway.  

 

6.59 The pressure on Secondary capacity will be exacerbated further by additional development 
in the area, meaning that considerably more capacity is forecast in the secondary phase 
than previously anticipated. A new secondary school will be required to accommodate 8-10 
forms of entry at Northampton Kings Heath SUE and a site has already been accounted for 
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in the developer’s master planning. It is also forecast that a new 8-10 form entry Secondary 
School will be required in the Moulton area of Northampton (which is in the Daventry 
Education area).  This will be required to accommodate the growth forecast in the Moulton/ 
Overstone area of the town, as well as to relieve pressure on Northampton schools, and will 
be required post 2020. An additional school will be required to the West of Northampton, to 
meet demand arising from Upton Park, Upton Lodge, Norwood Farm and Northampton 
West SUEs, which is also forecast as being required post 2020. 

 
6.60 Daventry has undergone significant changes in its education offer in the recent past.  Both 

Daventry Town’s secondary schools now offer sixth form education. During the latter part 
of the JCS plan period to account for growth resulting from the SUEs a new 8 form entry 
secondary school will be required.  Developers of Daventry North East SUE have accounted 
for a secondary school site within their overall development. In addition to this the EFA have 
approved a Free School application to provide 900 pupil places in the Daventry area by 
2021, to be run by the Tove Learning Trust.  

 

6.61 Towcester has one secondary school within the town which is presently at capacity.  The 
Towcester South SUE development would result in the need for a further 4 forms of entry 
for the full 2,750 dwelling development.  Extensions to the existing secondary school are 
forecast as necessary to accommodate the growing population.  

 
6.62 Brackley has one secondary school which will require a 1 form of entry extension to 

accommodate growth in pupil numbers.  Contributions to this provision are presently the 
subject of S106 obligations in relation to approved developments and future CIL receipts.  

 
6.63 The Silverstone University Technology College located at Silverstone Circuit has a very 

wide catchment area offering 500 places for 14 to 19 year olds in High Performance 
Engineering or Events Management and Hospitality within the heart of the motorsport valley. 

 
 Tertiary Education   
      

6.64 Tertiary education within West Northamptonshire is focused on the University of 
Northampton together with the Tresham Institute, Northampton College, and Moulton 
College.  The University Technical College at Silverstone, opened in September 2013, is 
also part of the tertiary offer. These successful institutions continue to invest in their students 
learning and in the facilities they offer, working with Local Authorities, businesses and the 
wider community to deliver improvement.  These organisations have their own development 
and funding plans for the future. 
 
Special Schools        

6.65 There is pressure on Special School places in West Northamptonshire. There are two new 
Free Schools approved offering Special Education, one in Daventry, and one in 
Northampton. The new provision in Daventry opened in September 2016 next to the Parker 
E-ACT Academy.  The new provision in Northampton was opened at a site in Bective Road 
in January 2018.  
 
Completed Schemes 

6.66 During 2018 the following schemes have been completed and have therefore been removed 
from the IDP schedule: 
 



 

West Northamptonshire Joint Core Strategy Infrastructure Delivery Plan Update 2018 (December 2018)  34 

 E35 – Northampton – New 100 place all through SEN Free School at the former 
Green Oaks Primary School site in Bective Road. The new school is called Purple 
Oaks. 

 E12 – Daventry - New two form entry Primary School at the Monksmoor 
development. 

 E15 – Brackley – New two form entry Primary School at Brackley North SUE 
opened in September 2018, named Radstone Fields. 
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Education Infrastructure Schedule 

Some projects have been amended to reflect up to date phasing or cost information. Tables 5 and 6 on pages 37 and 38 show projects 
deleted from the Schedule as they are either completed or no longer required. 

 
Primary Education  

Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

Northampton  

E3a Northampton One new three form entry Primary 
School at Norwood Farm  

Norwood Farm NCC 2020 £8m NCC/ 
Developer 

E3b Northampton One two form entry Primary School at 
Upton Lodge 

Upton Lodge NCC 2020 £6.5m NCC/ 
Developer 

E5 Northampton 
NRDA 

New two form entry Primary School at 
Northampton South SUE 

Northampton 
South SUE 

NCC 2019 £7m EFA/ 
Developer 

E6 Northampton 
NRDA 

New two form entry Primary School at 
Northampton South of Brackmills SUE   

Northampton 
South of 
Brackmills SUE   

NCC 2020 £7m NCC/ 
Developer 

E7 Northampton 
NRDA 

Two x new two form entry Primary 
Schools at Northampton Kings Heath 
SUE 

Northampton 
Kings Heath SUE 

NCC 1st by 
2020 

£14m NCC/ 
Developer 

E8 Northampton 
NRDA 

New two form entry Primary School at 
Northampton Upton Park SUE 

Northampton 
Upton Park SUE 

NCC 2019 £7m NCC/ 
Developer 

E9 Northampton 
NRDA 

New two form entry Primary School at 
Northampton North of Whitehills SUE 

Northampton 
North of 
Whitehills SUE 

NCC 2019 £7m EFA/ 
Developer 

E10 Northampton 
NRDA 

Two new two form entry Primary 
Schools at Northampton North SUE. 
Half a form entry extension to 
Overstone Primary, and half a form 
entry to another local school. 

Northampton 
North SUE 

NCC 1st by 
2021 

£15m NCC/ 
Developer 

E11 Northampton 
NRDA 

Two new two form entry Primary 
Schools at Northampton West SUE 

Northampton 
West SUE 

NCC 2022 £14m 
 

NCC/ 
Developer 
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Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

E41 Northampton 
NRDA 

New three form entry Primary School in 
Collingtree. (Wave 11 Free School : 
Approved) 

Northampton EFA 2018 £6.5m EFA 

E42 Northampton 
NRDA 

New two form entry Primary School in 
Duston (Wave 12 Free School 
Proposal) 

Northampton EFA 2019 £6.5m EFA 

Daventry Town 

E13 Daventry Two x new two form entry Primary 
Schools at Daventry North East SUE to 
2026  

Daventry North 
East SUE  

NCC 2022 £15m NCC/ 
Developer 

E36 Daventry New two form entry Primary School at 
Micklewell Park development 

Daventry NCC 2020 £7m NCC/ 
Developer 

Daventry District 

E43 Moulton New two form entry Primary School at 
Moulton (Wave 11 Free School : 
Approved) 

Daventry District / 
Northampton 
NRDA 

EFA 2020 £6.5 EFA 

Towcester 

E14 Towcester Two new two form entry Primary School 
at Towcester South SUE to 2026 

Towcester South 
SUE 

NCC 2020 
and 
2024 

£14m NCC/ 
Developer 

Total Primary Education Infrastructure Cost   £141.00m 
 

Secondary Education   

Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

Northampton  

E16 Northampton 
NRDA 

New Secondary School (located at 
Northampton Kings Heath SUE)  8 to 10 
form entry 

Northampton  NCC  
 

 2020 
onwards  

£30m NCC/ 
Developer 
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Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

E30 Northampton 
NRDA 

New eight to ten form entry Secondary 
School to serve the South of 
Northampton. 

Northampton NCC 2019 £10m NCC/ 
Developer 

E33 Northampton 
NRDA 

Extensions to existing Schools in the 
Northampton Town Centre area totalling 
three forms of entry 

Northampton  NCC 2018/19 £8m NCC/ 
Developer 

E39 Northampton 
NRDA 

New eight to ten form entry Secondary 
School in the North of Northampton 
(Moulton/ Overstone – Daventry 
Education area) 

Northampton and 
Daventry 

NCC Post 
2020 

£30m NCC/ 
Developer 

E40 Northampton 
NRDA 

New eight to ten form entry Secondary 
School in the West of Northampton 
(Upton area) 

Northampton NCC Post 
2020 

£30m NCC/ 
Developer 

Daventry Town 

E19 Daventry 
Town 

New Secondary School (located at 
Daventry North East SUE  - 8 form 
entry) 

Daventry Town NCC 2020 £30m NCC/ 
Developer 

E45 Daventry 
Town 

New Secondary School (Free School 
Wave 12 approved) 

Daventry area EFA 2021 £30m EFA/ 
Developer 

Towcester 

E22 Towcester Extended and Modified Sponne 
Secondary School to accommodate an 
additional one form entry and 
supporting facilities. 

Towcester South 
SUE  

NCC 2021 £7m NCC/ 
Developer 

E24 Towcester & 
Brackley 

Special Needs Unit  Towcester & 
Brackley 
 

NCC 2020 £2m NCC/ 
Developer 

Brackley 

E25 Brackley  Extended Magdalen College School at 
Brackley.  Additional one form entry.  

Brackley North 
and East SUEs 

NCC 2021 £3.5m NCC/ 
Developer 

Total Secondary Education Infrastructure Known Costs   £180.50m 
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Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

 
Total Education infrastructure known costs   

 
£321.50m 

NRDA – Northampton Related Development Area 

 
Table 5 - Deleted projects (Completed): 
 

Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

E1 Northampton 
Town Centre 

Extensions to Existing Primary Schools 
in Northampton Urban Area 

Northampton 
Urban Capacity 

NCC From 
2013/14 
onward 

£27m NCC/ 
Developer 

E4 Northampton New two form entry Primary School at 
Pineham 
 

Pineham NCC 2017 £8.8m NCC/ 
Developer 

E12 Daventry  New two form entry Primary School at 
Monksmoor Development  
 

Monksmoor 
Development 

DDC 2018 £5m DDC/ 
Developer 

E15 Brackley New two form entry Primary School at 
Brackley North SUE 
 

Brackley North 
and East SUEs 

NCC 2018 £8m NCC/ 
Developer 

E20  Daventry Daventry UTC (600 places)  Daventry UoN/ 
Moulton 
College/ 
NCC 

2013 £8m DDC/Uni of 
N’ton/ 
WNDC/ 
Moulton 
College/ 
Gov’t 

E23 Towcester & 
Brackley 

Silverstone UTC (540 places)  Towcester & 
Brackley 

Tresham 
College/ 
Silverstone 
Circuit/ 
UoN/NCC 

2013 Not 
Known 

Tresham 
College/ 
Silverstone 
Circuit /Uni 
of N’ton 
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Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

E26 Northampton 
NRDA 

New two form entry Academy Extension 
at Duston Secondary School to provide 
an all-through school 

Northampton Third party 
sponsor 

2015 £5m Dept for 
Education 

E29 Northampton 
NRDA 

New ten form entry Secondary School 
(Former Royal Mail Sorting Office on 
Barrack Road) 

Northampton NCC 2016 £20m Dept. for 
Education/
Developer 

E31 Northampton 
NRDA 

New four form entry Northampton Free 
School at Wootton Hall 

Northampton Northants 
Police/ 
NCC 

2016 £8m Police/Govt
/NCC 

E32 Northampton 
NRDA 

New two form entry Primary School at 
Barrack Road Secondary School 
(making it an all-through) 

Northampton Third party 
sponsor 

2016 £5m Education 
Funding 
Agency/ 
NCC 

E35 Northampton 
NRDA 

New 100 place all-through SEN Free 
School for Northampton at the former 
Green Oaks Primary School site in 
Bective Road. The new school will be 
called Purple Oaks 

Northampton NCC 2018 £5m Education 
Funding 
Agency 
(EFA) 

E37 Daventry New 100 place all-through SEN Free 
School for Daventry 
 

Daventry NCC 2016 Not 
Known 

NCC/ 
Developer 

E38 Silverstone New two form entry Primary School at 
Silverstone (demolishing the existing 
one form of entry at the Infant/ Junior 
Schools in Silverstone) (net one form of 
entry increase) 

Silverstone NCC 2017 £7m NCC/ 
Developer 
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Table 6 - Deleted projects (No longer required): 
 

Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

E2 Northampton New two form entry Primary School at 
Avon Nunn Mills/ Ransome Road 

Avon Nunn Mills/ 
Ransome Road 

NCC 2016 £6.3m NCC/ 
Developer 

E17 NRDA Extensions to existing Secondary 
Schools serving Northampton 
(Additional 6 forms of entry required) – 
Replaced with alternative strategy 

Northampton NCC 2018-
2026 

£20m NCC/ 
Developer 

E18 Northampton 
NRDA 
 

All-through Special Needs Unit  Northampton NCC 2017 £2m NCC/ 
Developer 

E21 Daventry All-through Special Needs Unit  Daventry NCC 2018 £2m NCC/ 
Developer 

E27 Northampton New two form entry free school at 
Malcolm Arnold town centre site 

Northampton Third party 
sponsor 

2014 Not 
Known 

Dept for 
Education 

E28 Daventry New one form entry free school at 
Middlemore development 

Middlemore and 
North of Daventry 

Third party 
sponsor 

2016 £4m Dept for 
Education 

E34 Northampton 
NRDA 

An additional five forms of entry to 
Primary capacity in Northampton to 
accommodate the 3,500 dwellings 
identified in Northampton Urban Area 

Northampton NCC 2015-
2029 

£10m NCC/ 
Developer 

E44 Moulton One form entry expansion at Moulton 
School and Science College 

Daventry and 
Northampton 

NCC 2018 £4.2m NCC/ 
Developer 

 
Reference Numbering for projects is not consecutive due to deletion and addition of projects. Reference numbers will 
remain the same for each project within all IDP updates.
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Community and Leisure 
 

6.67 Community and leisure provision covers a number of different types of infrastructure 
including community halls/ centres, emergency services, cultural development such as 
libraries, museums and galleries, indoor and outdoor sports provision, and public realm. 
 
Community Halls/Centres 
 

6.68 Community facilities in the form of halls or other meeting spaces are generally included in 
proposals for local centres. Typically, the expectation is that these facilities will be provided 
in shared buildings which also provide space for other uses, such as leisure, emergency 
services and libraries.  
 

6.69 In large developments, community facilities are often provided directly by developers, giving 
a high degree of confidence in their provision.  This is likely to be the case in some of the 
larger SUEs in West Northamptonshire.  In smaller developments it may be more 
appropriate for contributions to be sought towards the upgrade of existing nearby facilities 
rather than the provision of new ones, but the facilities themselves will be provided by third 
parties, often Local Authorities.  Where additional funding is needed on top of any developer 
contributions, there is a risk that the facility may not be provided. 

 
 

Emergency Services 
 

6.70 Information on the emergency services was sourced through contact with the services 
themselves.  As a general rule, while the emergency services do take account of planned 
population growth in developing their investment plans, they do not provide infrastructure 
limited to specific developments, but plan on a strategic countywide cover basis.  Access is 
one of the main considerations, as the facilities will generally serve a large area.  Facilities 
are provided directly by the emergency services but may draw on contributions from 
developers, an example being where relocation of buildings is concerned.  
 

6.71 Northamptonshire Police has made significant investment in provision of a major new 
Criminal Justice Centre at Brackmills, Northampton which replaces and upgrades facilities 
at Campbell Square and Weston Favell Police Stations. Upgrades to existing police 
infrastructure are funded by the Home Office and Council Tax precept. However, developer 
contributions are necessary to provide for the capital costs associated with new growth 
related infrastructure provision. Northamptonshire Police has provided a cost per household 
calculated using the Association of Chief Police Officers national formula. The Force will, 
additionally, continue to request funding on larger developments to mitigate the interim cost 
of community policing from the commencement of the development to the first receipt of 
Government or Council Tax precept funding.  

 
6.72 The provision of a fire and rescue service is a statutory requirement for which adequate 

provision must be maintained to meet countywide Standards of Operational Response.  
Northamptonshire Fire and Rescue Service provides its services through a strategic 
approach whilst fire stations are locality based, they each support and form part of a 
countywide response capability. Resources are not just mobilised to deal with an incident 
from the nearest location, but also from neighbouring locations countywide.   
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6.73 In Northamptonshire, there are 22 fire stations, six of which are staffed all of the time; two 
operate on a variable crewing system with the remaining work on a retained duty system.  
As part of year one action plan for the Integrated Risk Management Plan (IRMP), 
Northamptonshire Fire and Rescue Service are currently reviewing fire cover and Standards 
of Operational Response across the County, to ensure its locations are well placed in the 
risk areas. This review will specifically include the implications of development growth; 
which impacts on property, fleet, equipment and response capability.   

 
6.74 The Service is not currently proposing any additional fire stations in West Northamptonshire 

but there may be a need to upgrade certain fire stations to accommodate additions to fleet 
and equipment necessitated due to planned growth.  

 
6.75 To help offset the site specific impact of development growth and to meet the changing 

problems of risk, new vehicles and technology are being introduced in many parts of the 
county in order to maintain initial intervention response standards.  The fire cover review 
will lead to a greater understanding of risk across the county, how this breaks down into 
station areas and the impact of other factors; it is likely to lead to a clear proposal about the 
Service infrastructure needs for the future.  

 
6.76 Northamptonshire Fire and Rescue Service are also keen to engage in opportunities for the 

sharing of estates and facilities through the development of community hubs.  This would 
enhance opportunities for collaboration between blue light providers in mitigating the 
impacts of development growth, maintaining essential community services and enhancing 
value for money. 

 
6.77 Fire hydrants are required to be installed on all new developments.  This is to ensure the 

availability of adequate water supplies for fire-fighting purposes.  Provision of fire hydrants 
is a site-specific requirement and the Fire and Rescue Service require this capital 
expenditure to be borne by the developer.  Fire hydrants as a site mitigation requirement 
are not included within the Emergency Services Infrastructure Schedule as the number of 
fire hydrants required is determined at the time of a planning application through a risk 
based assessment related to the scale and form of a development. As an indicative guide 
one fire hydrant is required for every 50 dwellings or 5,000 sqm of commercial premises.                   

 
Cultural Development  
 

6.78 Cultural development for this IDP covers development such as libraries, museums and 
galleries.  Information on libraries provision was provided directly by Northamptonshire 
County Council (NCC) as service provider. In the current financial climate it is unlikely that 
new build library premises would be required. However, NCC will continue to work with 
developers of new housing schemes to utilise available contributions to extend and improve 
existing library provision.  Some of the 19 libraries in West Northamptonshire are well placed 
in relation to the allocated SUEs and it is likely to be appropriate for SUE development to 
financially contribute to supporting existing libraries, their refurbishment and expansion, 
rather than to relocate them.  

 
6.79 The Northamptonshire vision is to further develop libraries into community hubs where a 

range of community and public services will join together and provide services through a 
multi-use building.  This model is now in operation at Towcester and Moulton.  
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6.80 Libraries are well placed to ensure that place shaping and community cohesion takes place 
in existing and new developments. They perform a range of services that can be adaptable 
to the needs of the local communities they serve. They are an essential part of local 
infrastructure in creating places. 
 
Indoor and Outdoor Sports 
 

6.81 West Northamptonshire Sports Facilities Strategy (April 2009) makes a number of 
recommendations for new or improved sports facilities around the three districts in response 
to growth, although these are not tied to specific SUEs or developments.  It advocates a 
partnership approach in providing sports facilities, whereby provision and funding is shared 
between private clubs, developers, Local Authorities, healthcare providers, Sport England 
and the national governing bodies of individual sports.  It also advocates the sharing of 
space with community buildings, shops and offices, schools and libraries. 
 

6.82 The Strategy makes a case for a 'Sporting Quarter' in the Moulton area, but does not 
suggest this is necessary to enable development.  Elsewhere, it is assumed that growth will 
be catered for by extensions to existing facilities and by private investment in new facilities 
once market demand makes this viable.  The Strategy reports that facilities in Northampton 
are largely adequate, but that better community access is needed, specifically by 
encouraging shared use of school facilities.   
 

6.83 The Northampton Playing Pitch Strategy (NPPS), (November 2011) largely concurs with 
this view.  It identifies that at club level there are sufficient adult football pitches to meet 
current and future requirements for the borough and that improvements to existing facilities 
to account for growth are likely to be more appropriate than new provision.  For cricket, the 
NPPS comments that there are only just enough cricket pitches of the right quality to meet 
demand for cricket in Northampton and a likely shortfall in appropriate provision once 
population grows and if participation increases.  

 
6.84 There is a strong rugby culture in Northampton and the NPPS envisages that the pressure 

on existing pitches will adversely affect the quality of these sites and their ability to sustain 
the required levels of participation as the town grows. Taking into account the amount of 
projected population increase in Northampton, pitch capacity could be severely constrained. 
Population growth alone may generate up to an additional 10 teams across the age groups 
(primarily junior/ midi), equivalent to another 5 games per week (above that as a result of 
participation increase).  

 
6.85 In Daventry District, the West Northamptonshire Sports Facilities Strategy identifies a 

shortfall in swimming pool and sports hall provision, but notes that this is largely in rural 
areas.  Improvements to pitch and ancillary facility quality are required to ensure long-term 
sustainability. 

 
6.86 Facilities in South Northamptonshire are stated as meeting demand, with the exception of 

astro turf pitches, which are a good example of a facility which could be shared with schools.  
Towcesterians Rugby Club is to provide an extension to their clubhouse funded through 
community support, South Northamptonshire Council and philanthropic donations from local 
business.  It will not only benefit the rugby club but also the hockey, tennis, and cricket 
teams which share it, and will provide a key facility for a wide range of community groups. 
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6.87 For community use pitches the NPPS sets a standard of a minimum of 0.3ha per 1000 
population required to meet community pitch and associated facilities demand by 2026. The 
Northampton Open Space Strategy (Northampton Borough Council 2009), drawing upon 
the Open Space, Sport and Recreation Audit and Assessment (PMP Consultancy 2009) set 
an accessibility standard of a 15 minute walk time to a grass pitch, equivalent to 720m. 
 

6.88 When planning new facilities, particularly as part of new developments, while community 
use football facilities are required locally; there is a need to retain a club base of cricket and 
rugby grounds (and avoid the provision of dispersed pitches).  New provision of club based 
facilities should therefore be located off a development site, or in conjunction with the 
development of a new club, or satellite club to an existing facility.  The provision of 
community based pitch facilities will largely be required within the West Northamptonshire 
SUE developments by land provision. These are not included on the Indoor and Outdoor 
Sports Infrastructure Schedules as they are related to the specific development mitigation.  

 

6.89 An Open Space, Sport and Recreation Study has been commissioned by the partner 
Councils to inform the preparation of the Part 2 Local Plans. This study is not complete and 
any implications will be considered in the 2019 IDP Update.  

 
Public Realm 
 

6.90 The four towns of Northampton, Daventry, Towcester and Brackley will all absorb growth to 
varying scales during the lifetime of the JCS.  Such growth inevitably places increased 
reliance on town centre and central area services and facilities.  Northampton and Daventry 
will see a step change in the town centre offer for retailing, office and community facilities.  
The environment in which these regeneration proposals are provided is as important as the 
developments themselves.  Public realm improvements such as soft and hard landscaping 
in the streetscape and public art contribute to the sense of place, they can promote civic 
pride, celebrate local traditions and distinctiveness and give context and legibility to the 
urban environment.  
 

6.91 Funding opportunities will be sought for all four towns to improve the public realm of the 
town centres and urban environments.  This is likely to be via a number of sources and is 
likely to include developer contributions either through Section 106 or via CIL. 

 

6.92 A number of known public realm improvements are included in the Public Realm 
Infrastructure Schedule however these will be refined and costed as further information 
becomes available. For example in 2015 a new scheme of public realm improvements for 
St Giles Street and Fish Street in Northampton was added to the IDP schedule. The first 
phase of these improvements, i.e. St Giles Street, was completed in 2016.  
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Community and Leisure Infrastructure Schedule 

Some projects have been amended to reflect up to date phasing or cost information. 

Community Halls/Centres 

Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

Northampton  

C1 NRDA Multi Use Community Building Avon Nunn Mills 
Ransome Road  

NBC 2016 £1.5m Developer
/Other 

C2 NRDA Multi Use Community Building Northampton 
King Heath SUE 

NBC 2020 £1.5m Developer
/Other 

C3 NRDA Multi Use Community Building Northampton 
West SUE  

NBC 2020 £1.5m Developer
/Other 

C4 NRDA Multi Use Community Building  Northampton 
North SUE  

NBC 2020 £1.5m Developer
/Other 

Daventry 

C5 Daventry  Community Space within Town Centre 
Multi Use Facility   

Daventry NCC/ 
Partners 

2014 £5m* WNDC/ 
NCC/ 
Business 

C6 Daventry  Multi Use Community Building Daventry SUE  DDC 2020 £1.5m Developer
/Other 

Towcester 

C8 Towcester Multi Use Community Building  Towcester 
South SUE  

SNC 2020 £1.5m Developer
/Other 

Total Community Centre Infrastructure Known Costs   £14.0m 
 

* Refers to Full Cost of Multi Use Facility 

 

Emergency Services  
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Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

Northampton  

ES1 NRDA Fire and Rescue Infrastructure NRDA Fire Service 2015 
onward 

£2.7m Developer
/Other 

ES2 NRDA Police and Safer Community 
Infrastructure  

NRDA Police Force 2014 
onward 

£9.1m Developer
/Other 

Daventry 

ES3 Daventry Fire and Rescue Infrastructure Daventry Fire Service 2015 
onward 

£0.6m Developer
/Other 

ES4 Daventry Police and Safer Community 
Infrastructure  

Daventry Police Force 2014 
onward 

£2.3m  Developer
/Other 

South Northants 

ES5 South Northants Fire and Rescue Infrastructure South Northants Fire Service 2015 
onward 

£0.6m Developer
/Other 

ES6 South Northants Police and Safer Community 
Infrastructure  

South Northants Police Force 2014 
onward 

£2.3m Developer
/Other 

Total Emergency Service Infrastructure Cost   £17.6m 
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Cultural Development   

Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

Northampton  

CD1 NRDA  Upgrades to existing Libraries 
associated with SUEs and large 
developments   
 

NRDA NCC/ 
Partners 

2018  
onwards 

£1.5m Developer
/NCC 

Total Cultural Development Infrastructure Known Costs   £1.5m 
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Indoor and Outdoor Sports  

 
Ref  Growth 

Location 
Infrastructure Requirement  Required for 

Growth at  
Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

Northampton  

S1 NRDA  Provision of New  8 Court Sports Hall  NRDA  Not known 2020 £2.7m Developer
/Other 

S2 NRDA Provision of New Swimming Pool   NRDA Not known 2020 £3.2m Not known 

S3 NRDA Improvements to existing Rugby 
facilities in Northampton   

NRDA RFC/RFU  2016 - 
2026 
 

Not 
known 

RFU/Sport 
England/  
Developer 

Daventry 

S4 Daventry New 4 Lane 25m Swimming Pool Daventry Not known 2020 £2.5m Not known 

S5 Daventry Sports Hall Daventry Not known 2020 £2.2m Not known 

S6 Daventry  2 Synthetic Turf Pitches Daventry DDC 2017 £1.2m Developer
/Other 

Towcester 

S7 Towcester 16ha to provide for Football Pitches Towcester SNC 2016 – 
2026  

Not 
known 

Developer
/Other 

S8 Towcester Pursue use of Tove Flood Plain for 
Informal Sports Pitches, Outdoor Gym 
and Walking Routes 

Towcester SNC 2016 - 
2026 

Not 
known 

Developer
/Other 

S9 Towcester 1 x Synthetic Sports Pitch Towcester SNC 2017 £0.6m Developer
/Other 

Brackley 

S10 Brackley Replace Brackley Pool with 6 Lane x 
25m Pool  

Brackley SNC 2017/18 £8m Developer
/Other 

S11 Brackley 3ha Additional Playing Pitch (Football)  Brackley SNC 2018 Not 
known 

Developer
/Other 

S12 Brackley 1 x Synthetic Playing Pitch Brackley SNC 2016/17 £0.6m Developer
/Other 

Total Indoor and Outdoor Sport Infrastructure Cost   £21m 
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Public Realm   
 

Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

Northampton  

PR2 NRDA  Public Realm Improvements Bridge 
Street 

NRDA  NBC 2017 
onward 

£0.4m Developer
/Other 

PR4 NRDA  Public Realm Improvements Silver 
Street/Access to the Derngate Theatre 

NRDA  NBC 2018 
onward 

£0.2m Developer
/Other 

PR5 NRDA  Public Realm Improvements Angel 
Street/Access to Mercers Row  

NRDA  NBC 2012 
onward 

£0.4m Developer
/Other 
 

PR6  NRDA Other Public Realm Improvements 
through ongoing regeneration of the 
Town Centre 

NRDA NBC 2012 
onward 

Not 
known 

Developer
/Other 

PR14 NRDA Public Realm Improvements St Giles 
Street / Fish Street 

NRDA NBC 2016 
onward 

£2.9m NBC 

Daventry 

PR7 Daventry  Public Realm Improvements through 
ongoing regeneration of the Town 
Centre 

Daventry  DDC 2012 
onward 

Not 
known 

Developer
/Other 

Towcester 

PR8 Towcester Create “Town Centre Fund” to enable 
Physical Improvement and Promotion 
of Towcester Town Centre 

Towcester SNC 2015 
onward 

Not 
known 

Developer
/Other 

PR9 Towcester Physical Improvements to Northern 
and Southern Gateways of the Town 
Centre 

Towcester SNC 2015 
onward 

Not 
known 

Developer
/Other 

PR 
10 

Towcester Alterations to Market Square Car Park 
and Public Realm Improvements 
 

Towcester SNC 2015 
onward 

Not 
known 

Developer
/Other 

Brackley 
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Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

PR 
11 

Brackley Create “Town Centre Fund” to enable 
physical improvement and promotion 
of Brackley Town Centre 

Brackley SNC 2015 
onward 

Not 
known 

Developer
/Other 

PR 
12 

Brackley Physical Improvements to Northern 
and Southern Gateways of the Town 
Centre 

Brackley SNC 2015 
onward 

Not 
known 

Developer
/Other 

PR 
13 

Brackley Public Realm Improvements to Market 
Place, Market Street, Halls Lane and 
Draymans Walk 

Brackley SNC 2015 
onward 

Not 
known 

Developer
/Other 

Total Public Realm Infrastructure Known Costs   £3.9m 

 
Total Community and Leisure Known Costs  
 

 
£58.0m 

 

Table 7 - Deleted projects (Completed): 
 

Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

C7  Towcester Community Space within Moat Lane 
Multi Use Facility   

Towcester SNC 2014 £3m WNDC/ 
SNC/NCC 

C9 NRDA St Crispin’s Community Centre St Crispin’s, 
Princess Marina 
and South 
Meadow 

NBC 2016 £1.9m Developer 

CD4 Towcester Towcester Library Plus relocated to 
Moat Lane Development 

Towcester  NCC/ 
Partners 

2015 At C7 
(see pg. 
44) 

SNC/NCC 

CD6 Roade Extension to Roade Library Roade NCC 2015 - 
2017 

£0.40m Developer  
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Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

CD5 Moulton New Library in Moulton – co-located 
with parish office and community centre 

Moulton Parish 
Council/ 
NCC 

2017 £0.45m Developer 

PR1 NRDA Public Realm Improvements Abington Street NRDA NBC 
2012 
onward 

£1.3m 
Developer/ 
Other 

PR3 NRDA 
Public Realm Improvements Drapery /Bus 
Interchange 

NRDA NBC 
2012 
onward 

£0.6m 
Developer/ 
Other 

 

Table 8 – Deleted projects (Not required): 

Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

CD2 NRDA Refurbishment and extension at 
Northampton Library  

NRDA NCC 2018-
2020 

£10.7m Developer/
NCC 

CD3  Daventry Daventry Library Plus – Located within 
Multi Use Building  

Daventry NCC/ 
Partners 

2017 - 
2019 

At C5  
(see pg. 
44) 

DDC/ 
NCC/ 
Business 
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Open Space and Green Infrastructure  
 
Open Space  
 

6.93 Open space can encompass a wide definition but for the purposes of this document it is 
essentially formal play space, strategic landscaping and wider green infrastructure as set 
out below. (Community pitch space is incorporated in outdoor sports space set out above). 
 

6.94 Play space requirements for new development are set out in local guidelines drawn from 
the now withdrawn Planning Policy Guidance 17: Planning for Open Space, Sport and 
Recreation.  There are standards for equipped and non-equipped play spaces to be 
provided in new development.  New play spaces will largely be provided in SUEs and larger 
developments and will meet the needs of the development itself.   Provision of play spaces 
to provide for individual developments such as SUEs are not included in the Open Space 
and Green Infrastructure Schedule as they are related to the specific development and will 
be brought forward by the developer.  As further detailed work as a result of community 
involvement and master planning emerges the cost of this infrastructure provision to 
developers will be identified.            
 

Green Infrastructure 
 

6.95 Long term plans have been drawn up by a number of green space providers to create large 
areas of linked open space across the county, the prime example being the River Nene 
Regional Park, which will link together a number of parks and open areas along the river 
valley. The River Nene Valley was been chosen as one of the 12 flagship Nature 
Improvement Areas (NIA) for England and received Government funding to make the Nene 
Valley better for wildlife, people and the economy. The Nene Valley NIA covers 41,000 ha 
running through the heart of Northamptonshire to the eastern fringes of Peterborough.  It 
includes the River Nene its tributaries, gravel pits, reservoirs and much of the flood plain 
within the valley itself.  The Nene Valley NIA has continued beyond the initial ‘pilot’ phase 
from 2012-2015, and the latest proposals are in the Nene Valley NIA 2015-20 Business 
Plan. 
 

6.96 Where specific Green Infrastructure items are proposed, such as the country parks at 
Harpole, Kings Heath SUE, Daventry Country Park extension and town park proposals 
these have been included in the Open Space and Green Infrastructure Schedule.   

 
6.97 Northampton Borough Council, in partnership, has prepared a Green Infrastructure Plan for 

the Northampton Related Development Area. The Plan provides the framework and tools 
to develop Green Infrastructure locally. Nine Green Infrastructure Components have been 
defined as part of the local level GI Network. Within the Components, as part of the 
preparation of the Plan, 24 Green Infrastructure projects have been identified.  Nine of these 
projects are sufficiently detailed in terms of costs, timescales and benefits for inclusion in 
this IDP.  These projects are included in the Open Space and Green Infrastructure Schedule 
(Project references OP18 - OP25 and part of OP3). Further projects will be included in the 
future as delivery details are confirmed.  

 

6.98 Funding is known to be a problem for longer term green infrastructure proposals, as it is 
with cultural and leisure investment generally. While major items, such as Harpole Country 
Park and Dallington Brook Park which are proposed as part of larger planning applications 

http://www.nenevalleynia.org/wp-content/uploads/2016/07/Nene-Valley-NIA-2015-20-Business-Plan.pdf
http://www.nenevalleynia.org/wp-content/uploads/2016/07/Nene-Valley-NIA-2015-20-Business-Plan.pdf
https://www.northampton.gov.uk/download/downloads/id/9203/green-infrastructure-plan-main-2016pdf.pdf
https://www.northampton.gov.uk/download/downloads/id/9203/green-infrastructure-plan-main-2016pdf.pdf
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are likely to be funded, indications are that some of the longer term ambitions, such as the 
intention to create links to and from Salcey Forest, may be delayed for the foreseeable 
future. 

 
6.99 Within allocated SUEs indicative structural green space is identified on the inset maps for 

each SUE.  This notation is intended to indicate the general location of significant areas of 
green space within the development.  These green spaces often form buffers to adjoining 
countryside or form biodiversity corridors within a development, for example following a 
water course or woodland.  In some cases parts of indicative structural green space lie 
within floodplain area, for example at Daventry North East SUE and indicate where built 
development is to be avoided.  The SUE indicative structural green spaces may be multi-
functional areas contributing to both the informal and formal open space uses.  They may 
contain sports pitches, play areas, woodland, allotments, Sustainable Urban Drainage 
System (SuDs), wild flower meadow or community orchards.  The specific form and function 
of indicative structural green space within SUEs will be guided by community engagement 
and the master planning process.  As such indicative structural green space within SUEs is 
not included within the infrastructure schedule as no costing can be attributed at this stage 
and there may be double counting where play spaces or community pitches are included 
within the wider green infrastructure.  These green spaces will be delivered by the developer 
as part of the SUE development and may provide a wider benefit to the community.                             
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Open Space and Green Infrastructure Schedule 

Some projects have been amended to reflect up to date phasing or cost information. 

Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

Northampton  

OP1 NRDA  Beckets Park Improvements NRDA NBC Post 2012 £0.5m NBC/ 
Developer 

OP2 NRDA  Abington Park Improvements NRDA  NBC Post 2012 £2.4m NBC/ 
Developer 

OP3 NRDA  Racecourse Park Improvements NRDA  NBC Post 2012 £1.8m NBC/ 
Developer 

OP4 NRDA  River Nene Regional Park - 
Improvements to riverside walkways 

NRDA  EA 2017 £0.5m Grant 
Funding/ 
developer 

OP5 NRDA Harpole Country Park to serve the Wider 
Area 

Upton Lodge/ 
Norwood Farm 
Development 

Developer 2019/20 £1m Developer/
Others 

OP6 NRDA  District Park to serve the Wider Area  Northampton 
Kings Heath 
SUE 

Developer 
 

2019/20 £1m  Developer/
Others 

OP18 NRDA Kingsthorpe Wildlife Trust Reserve to 
Kingsthorpe North Meadows Linkage 
Project 

Northampton 
Kings Heath 
SUE 

Wildlife 
Trust/ 
RNRP/ 
Kingsthorpe 
North 
Meadows 
Charitable 
Trust 

Not 
Known 

£0.825
m 

Grant 
Funding/ 
Developer 

OP19 NRDA Northampton Town Centre Waterside – 
Meander Reconnection 

Town Centre NV NIA/ 
Wildlife 
Trust/ 
RNRP/ 

Not 
Known 

£0.130
m 

Grant 
Funding 
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Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

River 
Restoration 
Centre/ Uni 
of N’ton/ 
Waterside 
Improvemen
t Group/ 
NBC/ EA 

OP20 NRDA Northampton Town Centre Waterside – 
Foot Meadow 

Town Centre NV NIA/ 
Wildlife 
Trust/ 
RNRP/ 
River 
Restoration 
Centre/ Uni 
of N’ton/ 
Waterside 
Improve-
ment Group/ 
NBC/ EA 

Phase 1 – 
2017 
 
Phase 2 – 
2019 

£0.050
m 
 
£0.045
m 

EA 

OP21 NRDA Northampton Battlefield NRDA NBC/ 
FODA/ 
NCC/ 
Others 

2016-
2018 

£0.227
m 

HLF/ NBC 

OP22 NRDA Northampton Washland NRDA NV NIA/ 
RSPB/ 
Natural 
England/ 
Wildlife 
Trust/ EA/ 
Landowner/
Local 
Community 
 

Not 
Known 

£0.095
m 

Grant 
Funding/ 
Developer 
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Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

OP23 NRDA Aberdare Road Park NRDA NBC/ EA Not 
Known 

£0.098 
m 

Grant 
Funding 

OP24 NRDA Improvements to Eastfield Park NRDA NBC/ 
Friends of 
Eastfield 
Park/ 
Eastfield 
Park 
Manage-
ment 
Committee 

Not 
Known 

£0.230
m 

Grant 
Funding/ 
Developer 

OP25 NRDA Hunsbury Hill Country Park NRDA Wildlife 
Trust/ 
Friends of 
West 
Hunsbury 
Parks/ 
Ironstone 
Railway 
Trust/ 
Archaeology 
Service/ 
ACRE 

Not 
Known 

£0.473
m 

Grant 
Funding/ 
Developer 

OP27 NRDA Upton Country Park / Duston Wetlands 
Project 

Upton NBC/ 
Wildlife 
Trust/ 
Natural 
England/ 
RNRP/Nene
scape 

2017-
2025 

£1.5m Grant 
Funding 

OP29 NRDA Billing Brook Lakes Improvement Project NRDA Growing 
Together-
Northampto
n/ EA/NBC 

2018-19 £0.25
m 

Grant 
funding 
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Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

Daventry 

OP7 Daventry Urban Park Linking Town Centre Sites 
to Wider Urban Area 

Daventry  DDC 2015 £0.5m Developer/
DDC 

OP8 Daventry Borough Hill Country Park 
extensions/enhancements as formal 
Country Park  

Daventry EH/DEFRA 2013  
ongoing 

£1.5m Developer/
Other 

OP9 Daventry  Canal Park Linking the Expanded 
Country Park and Boundary Park 

Daventry  DDC 2013 
ongoing 

£1m Developer/
DDC/Other 

OP10 Daventry  Extension of Canal to Town Centre and 
Interconnect with Green Space Network 

Daventry DDC  2016  £12m Developer/
DDC/Other 

OP11 Daventry  Daventry Country Park Expansion  Daventry North 
East SUE and 
Monksmoor 

DDC 2016 £1m Developer 

OP30 Daventry 
(Rural) 

Faxton Brook Wetland Creation Daventry 
(Rural) 

RNRP/EA/
AW 

Not known Not 
Known 

Not known 

Towcester 

OP12 Towcester Allocate Land for New Allotments in 
Towcester 

Towcester 
SUE 

Developer/ 
Town 
Council 

2018 Not 
known 

Developer 

OP13 Towcester Improving all Existing Green 
Infrastructure in the Town – including 
New Green Corridor from Sponne 
School to Bickerstaffs Road, 
Improvements to Islington Road Rec 
Ground, and the Towcester 
Watermeadows 

Towcester SNC 2015 
ongoing 

£0.5m Developer/
Other 

OP14 Towcester New 11ha Town Park at Wood Burcote 
to be provided as part of the SUE 
development 

Towcester 
SUE 

Developer 2016/17 
start  

£1m Developer 

Brackley 
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Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

OP15 Brackley Allocate land for New Allotments Brackley SNC 2015/16 Not 
known 

Not known 

OP16 Brackley Provide New Open Space by extending 
St James Park to the North West 

Brackley SNC  2016  
ongoing 

£0.5m Developer/
Other 

OP17 Brackley Enhancement of disused railway 
embankment off Glebe Drive 

Brackley SNC 2015/16 £0.5m Developer/
Other 

OP28 Brackley Brackley Green Wheel Project – off site 
mitigation programme of works  

Brackley North 
SUE 

Wlidlife 
Trust / 
Town 
Council 

2017 
ongoing 

£0.5m Developer 

Total Open Space and Green Infrastructure Known Costs   £28.04m 

 

NRDA – Northampton Related Development Area  

Reference Numbering for projects is not consecutive due to deletion and addition of projects. Reference numbers will 
remain the same for each project within all IDP updates. 

 
 

Table 9 - Deleted projects (Completed): 
 

Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

OP2
6 

NRDA St Crispin’s Allotments St Crispin’s, 
Princess Marina, 
and South 
Meadow 

NBC 2016 £0.265 Developer 
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Utilities 
 

6.100 Utilities infrastructure covers energy supply (through electricity and gas), water 
infrastructure (through water supply and waste water treatment) and telecommunications 
infrastructure. 

 
Energy 
 

6.101 Information on electricity supply has been updated from the 2011 IDP and has been 
supplied by Western Power Distribution (WPD).  WPD covers the growth areas of 
Northampton, Daventry, Towcester and Brackley.  WPD has the strategic overview on 
electricity supply, although third parties may be responsible for the installation and 
continued maintenance of equipment such as substations and cabling.  WPD forward plan 
strategic up-grades of the network for a 10 year period.  As with water infrastructure 
developers will need to provide connections into the strategic network to serve their 
developments, and this connection infrastructure is paid for by the developer. These 
developer connections are not included on the infrastructure schedules as they will be 
determined through detailed study through the normal requisition process.     
 

6.102 Recently energy supply demand has reduced from that anticipated.  This is due to the recent 
economic down-turn and the general shift from manufacturing, requiring a high energy 
demand, to warehousing and service industries which have a lower energy usage. In 
addition sustainable energy generation through wind power, photo voltaic units (PVUs) and 
biomass generation has supported the general supply, however, this type of power 
generation is intermittent and (with the exception of biomass) dependent on weather 
conditions. 

 
6.103 Northampton will require works in the medium term to increase its supply.  This will be at 

cost to the provider and phased in to support demand. Discussions are presently underway 
for the relocation of the Nunn Mills Primary Substation which feeds power to Northampton 
town centre and its surroundings, except for Brackmills. 

 
6.104 A new sub-station installed at Pineham (Banbury Lane) has capacity to provide for new 

developments in the Upton area arising from the JCS growth strategy. It is likely that 
Northampton North SUE will be served from an existing substation at Boothville. 
Northampton North of Whitehills SUE will be served by existing Primary Substations at 
Kingsthorpe or Chapel Brampton.  Northampton West SUE will be served by the upgraded 
Ellesmere Avenue substation. New developments including SUEs will be required to pay 
for connections (cabling) to these substations which would be a normal part of development 
costs.  A new Primary Substation will be required to serve Northampton Kings Heath SUE 
and the developers will have to pay for this infrastructure.  For the southern area of 
Northampton and its growth (including Wootton Fields and Grange Park as well as the 
southern SUEs) an upgrade to Brackmills Primary Substation will be required. 

 

6.105 WPD have supplied the following information regarding the reinforcement works required to 
enable the development of the SUEs within the Northampton Related Development Area: 
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Table 10 – Electricity Supply Infrastructure to SUEs   

SUE  Infrastructure Provision / Timescale  

Northampton North  

 

New infrastructure required and upgrade of WPD assets. 8-12 

months from initiation. 

Northampton South of 

Brackmills 

Significant 33kV works ongoing which requires contribution. 

Primary upgrade required depending on the number of units 

Northampton West  

 

 

 

 

Significant infrastructure works required include new Primary on 

site. 

Northampton South 
Will need additional infrastructure and possible Primary upgrade 

depending on amount of units. 

Northampton Kings Heath 
Significant upstream works are ongoing (2 -2.5 years to complete) 

which will need to be complete before the site is fully developed. 

Northampton Upton Park  
May require significant upstream works depending on load 

requirements. 

Northampton Upton 

Lodge / Norwood Farm 

May require significant upstream works depending on load 

requirements. 

Northampton North of 

Whitehills 
No additional works required. 

 
 

6.106 There are no power supply issues for Daventry which presently has spare capacity for 
growth.  However a new substation may be required for the full development of Daventry 
North East SUE at 4,000 dwellings.  

 
6.107 For Towcester the catalyst to electricity supply upgrade is the Towcester South SUE.  The 

developer will be required to pay for a Primary Substation to cater for the development 
which will be needed at an early stage of the development delivery.  Western Power 
Distribution is already in discussion with the developer for this provision. 

 
6.108 Recent investment in Brackley’s Primary substation on the northern edge of Brackley North 

SUE has catered for Brackley’s growing demands and will cover the growth in the town as 
set out in the JCS.  The anticipated development at Silverstone Circuit will require new 
cabling from the Brackley Sub Station to the Circuit at cost to the developer.  
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6.109 Gas supply infrastructure is requisitioned the same way as electricity supply, with 
developers paying National Grid to provide the low pressure pipes needed to serve the 
development.  The risk of either gas or electricity connections not being provided is, 
therefore, judged to be small. 

 
6.110 In Daventry, the industry experts consulted in the course of preparing the IDP have 

suggested that a new high/ medium pressure gas main may be required during the IDP 
period.  The need for this item, and its timing in relation to levels of growth, will need to be 
verified by National Grid at a later date. 

 
6.111 Where Primary substations (for electricity), or high pressure regulators (for gas) are 

required, the first developer to trigger such a need pays the full cost of the facility.  If further 
developments come along which draw on the same facility, the developers who paid for the 
substation or regulator to be installed may claim back a proportion of what they paid from 
the new developer.  Either way, the infrastructure is provided in response to the 
development.  It is possible that this method of procurement may prevent or delay 
development if the cost of the infrastructure is too onerous for the first developer, in which 
case the developer would need to come to an arrangement with other developers in the 
area, to see whether an agreement could be reached to split or swap costs. 

 
Water Infrastructure 

6.112 Information on the need for water-related infrastructure in West Northamptonshire has been 
provided in consultation with Anglian Water Services (AWS), Northamptonshire County 
Council as the Lead Local Flood Authority (LLFA) and the Environment Agency (EA) and 
through the West Northamptonshire Water Cycle Study (WCS), Northamptonshire Local 
Flood Risk Management Strategy and the Northampton Surface Water Management Plan.  
These documents provide information on water resources and water supply, waste water 
treatment and waste water network, and flood risk management. As the appointed water 
companies AWS, Severn Trent and Thames Water have the responsibility to provide 
sufficient quantity and quality of water to meet the needs of its customers, whilst also 
minimising their impacts on the environment.  The water companies liaise with each other 
to plan for development and all three water companies were involved in the WCS. 
 

6.113 In 2017 AWS commenced preparation of the next Water Resource Management Plan and 
Business Plan. The growth targets set out in the JCS and the timing of site delivery are a 
key source of information to inform both of these plans. 

 

6.114 AWS as a water and sewerage company seeks fair contributions through charges directly 
from developers under the provisions of the Water Industry Act 1991 to supply water and/or 
drain a site effectively. As such AWS would not, in most cases, make use of planning 
obligations of standard charges under Planning Legislation for this purpose. Charging 
mechanisms have recently been simplified to introduce a standard charge for all new 
dwellings to fund water supply and foul sewerage network improvements. Further 
information relating to the charges which came into effect on 1 April 2018 is available at the 
following address: http://www.anglianwater.co.uk/developers/charges  

 

Water Supply 

6.115 The WCS 2011 has collated the latest information on water resource planning and supply 
infrastructure from the EA and AWS in order to identify any significant constraints to the 

http://www.anglianwater.co.uk/developers/charges
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JCS predicted growth to 2026.  The WCS concludes that AWS through their strategic 
infrastructure and resource planning are currently undertaking, and have planned for the 
future, a number of capital schemes that will support the proposed growth within the West 
Northamptonshire area until 2035.   
 

6.116 For planned growth (such as SUEs) local reinforcements will be required and are provided 
for through the normal requisition process whereby the developer pays AWS to provide the 
necessary pipes and connections.  The requisition process is triggered by development, 
and is therefore entirely dependent on the timing of the individual developments.  There is 
therefore no risk of these connections not being provided when growth goes ahead. The 
delivery time for the provision of the required water supply infrastructure following a 
requisition or firm commitment from the developer is as follows:- 

 
Table 11 – Water Supply Infrastructure to SUEs   

SUE  
Infrastructure Provision 

Timescale from Requisition  

Northampton North  18 months 

Northampton South of Brackmills No upgrade required 

Northampton West  18 months 

Northampton South 6 months 

Northampton Kings Heath 12 months  

Northampton Upton Park  12 months 

Northampton North of Whitehills 6 months 

Daventry North East  18 months 

Towcester South  18 months 

Brackley North and East  12 to 18 months  

 

Waste Water 

6.117 The Northampton Drainage Action Plan (DAP) modelling shows there is capacity within the 
major trunk sewer to serve the planned SUEs.  Connection to an appropriate point in the 
network will need to be agreed with AWS.    
 

6.118 AWS has identified higher than expected unaccounted for flows and infiltration into the 
Northampton catchment.  It is preferable to reduce these flows than increasing the capacity 
of the Great Billing Water Recycling Centre (WRC).  A twin track approach to assessing and 
managing unaccounted for flows and infrastructure planning is required allowing for the 
early agreement of a revised consent for Great Billing WRC should the management of 
unaccounted for flows prove unfeasible. A drainage strategy has been completed for 
Northampton Central Area. The strategy supports the Central Area Action Plan and 
accompanying Flooding and Drainage Developer Guidance Note.   AWS advised that they 
have provided pre-planning advice including modelling to identify feasible foul drainage 
solutions for planned development. 
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6.119 In addition Anglian Water’s Water Recycling Long Term Plan (WRLTP) identifies proposed 
investment by Anglian Water to improve foul drainage capacity, undertake investigations 
and make improvements to the combined sewer outflows which form part of the 
Northampton sewerage catchment. 

 
6.120 Since the 2012 IDP the Daventry Whilton WRC upgrade has been completed.  The main 

trunk sewer from Daventry to Whilton WRC was considered to have some capacity issues 
at the 2009 Daventry appeals inquiry however, the co-joined appeal proposals had a higher 
housing delivery (10,000 dwellings) than that to be provided through the current JCS plan 
(which provides for approximately 2,600 dwellings to 2029). AWS is reviewing the trunk 
sewer capacity further. 

 
6.121 The Towcester WRC has capacity for the first 5 years of housing supply to be delivered.  In 

the longer term additional infrastructure will need to be funded and delivered through the 
AWS business planning process.  The infrastructure feasibility assessment has not 
identified any constraints to providing this infrastructure.  Further to recent modelling, AWS 
advise that a new sewer connection is no longer required to the eastern side of the 
catchment to convey flows to the WRC to serve Towcester South SUE. AWS has not 
identified a need to extend Towcester WRC in the current asset management plan period 
(2015 to 2020). AWS will continue to monitor the scale of development coming forward at 
within the Towcester WRC catchment as the need for improvements is dependent on the 
scale and timing of development coming forward. The WRLTP proposes further investment   

 
6.122 The Brackley WRC has capacity for the first 5 years of housing supply to be delivered 

through the JCS.  In the longer term additional infrastructure will need to be funded and 
delivered through the AWS business planning process.  The infrastructure feasibility 
assessment has not identified any constraints to providing this infrastructure. A proposed 
upgrade of Brackley WRC has been included in Anglian Water’s Asset Management Plan 
for 2015 to 2020. The development of this project is at an early stage and a range of options 
will be considered before the final design for the scheme is confirmed. 

 
6.123 Brackley WRC is situated on the eastern side of the town and growth sites are a significant 

distance away.  If these developments were to drain through the existing sewer network, 
they are likely to cause foul flooding, and may increase discharge from combined sewer 
overflows.  A potential strategic solution was identified in Phase 1 of the WCS whereby a 
new sewer would extend from the east of Brackley to the WRC which could serve both of 
these sites.  AWS have confirmed that this project (schedule reference W8) has now been 
completed. 

 
6.124 All SUEs will be required to provide connections to the waste water network delivered 

through the normal regulated requisition process.  These connections and their costs are 
determined through the requisition process and are not included in the Waste Water 
Infrastructure Schedule.  

 

6.125 AWS has recently published the WRTLP which sets out a long term strategy to identify the 
need for further investment by AWS at existing water recycling centres or within foul 
sewerage catchments to accommodate the anticipated scale and timing of growth in the 
company area. This document will be used to inform future business plans including the 
business plan currently being prepared for 2020 to 2025.This business plan has been 
submitted to the regulator OFWAT and is expected to be approved by December 2019.  
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6.126 The WRTLP is available to view at the following address: 
 

https://www.anglianwater.co.uk/about-us/water-recycling-long-term-plan.aspx 
 

Key Primary Infrastructure Projects – Waste Water (see Table 1 at Pages 12 - 13)   

6.127 As a key part of the delivery of the JCS the capacity for the waste water treatment 
infrastructure to serve the growth identified is a requirement for development to occur.  AWS 
had identified required up-grades at Great Billing WRC to serve Northampton (schedule 
reference W2), at Whilton WRC to serve Daventry (schedule reference W4 – now removed 
as project completed) and Towcester and Brackley WRC to serve their respective towns 
(schedule references W5 and W7).  A proposed upgrade to Brackley WRC is included in 
Anglian Water’s Asset Management Plan for 2015 to 2020 as indicated in para 6.112 above. 
AWS will continue to monitor the scale of development coming forward within the Towcester 
WRC to determine the scale and timing of improvements to Towcester WRC. 
 

6.128 At the time the JCS was prepared it was thought that Great Billing WRC would need to be 
up-graded with the timing of that upgrade is dependent on the scale and timing of 
development coming forward. Currently AWS has not identified any need to extend Great 
Billing WRC either as part of the current asset management plan period (2015 to 2020) or 
in future business plans to 2045. It is therefore highly unlikely that any improvements will 
be required during the JCS plan period up to 2029. It is therefore proposed that this scheme 
(ref W2) is removed from the schedule as it is not currently required. 

 
6.129 The Infrastructure Schedule assumes unaccounted for flows can be suitably managed but 

through AWS’ twin track approach there is contingency for an early consent if management 
of unaccounted for flows fails.  Infrastructure item W1 ‘improvements to the waste water 
network for Northampton town centre’ will be instrumental in managing unaccounted for 
flows. 

 
6.130 Infrastructure items referenced W1, W2, W5 and W7 were identified as Key Primary 

Infrastructure Projects and are denoted as such by references shown in bold type on the 
Waste Water Infrastructure Schedule.  

 

 
Flood Risk, Surface Water and Drainage  

 
6.129 Flood risk management is a significant factor for strategic planning in West 

Northamptonshire. 
 
6.130 There are currently a number of flood defences in the Borough of Northampton, including 

flood defence structures, NFCDD (National Flood and Coastal Defence Database) culverts 
and raised defences. 

 
6.131 Flood defence structures are located on the River Nene and its tributaries.  These defences 

are outlined in the Strategic Flood Risk Assessment (SFRA) Level 1. An updated Level 1 
SFRA was completed in November 2017 to inform the Part 2 Local Plans which are being 
prepared by the District and Borough Councils in West Northamptonshire. 
 

6.132 Water cycle studies and surface water management plans are essential in understanding 
the detailed implications of flood risk management on development sites.  As they come 

https://www.anglianwater.co.uk/about-us/water-recycling-long-term-plan.aspx
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forward for development the allocated sites in the adopted West Northamptonshire Joint 
Core Strategy will need to undertake adequate and appropriate surface water drainage 
management and, where appropriate, enhancements to the respective watercourses and 
de-culverting. 

 
6.133 In 2010 the Flood and Water Management Act (F&WMA) delegated upper-tier authorities 

as Lead Local Flood Authorities (LLFA) with responsibility for their respective area’s Local 
Flood Risk Management.  Northamptonshire County Council is therefore the LLFA for West 
Northamptonshire.  This role currently relates to ordinary watercourses, surface water and 
groundwater flooding (fluvial flooding from main rivers is still currently the responsibility of 
the Environment Agency). 

 
6.134 The LLFA are consulted by the local planning authorities on major planning applications 

and provide advice on surface water drainage, including the use of Sustainable Urban 
Drainage Systems (SuDS). Surface water flooding is a potential risk at all sites due to the 
spatial variability, duration and intensity of rainfall.  The SFRA Level 2 studies undertaken 
across West Northamptonshire suggest that SuDS will be required on the vast majority of 
development sites.  The cost implications of this for both the LLFA and the developers are 
currently unclear and further advice from Defra is awaited. 
 

6.135 Some of the sewers within Northampton are operating at capacity and are suffering from 
problems of storm water infiltration into the foul sewers, even though there is also an 
extensive network of storm water sewers within the town.  Many of the areas within the 
historic core of Northampton town are served by combined sewer systems, which are also 
overwhelmed during heavy rainfall events. 

 
6.136 The Northamptonshire Local Flood Risk Management Strategy sets out a number of 

proposed flood alleviation schemes within a detailed action plan.  A number of these 
schemes are related to future development, are dependent upon funding from future 
development or are reliant on retrofit schemes through generation initiatives.  Where 
relevant, and linked to strategic development, these schemes are included in this IDP. 

 
Telecommunications 

 
6.137 Next Generation Access (NGA) to fibre-based broadband is becoming an essential part of 

modern life, supporting superfast download speeds. It will support business transformation 
and growth, and will enable more people to work from home; it will reduce the need for travel 
and increasingly provide access to public services, health care and on-line learning.  Over 
70% of superfast broadband in Northamptonshire is currently served commercially by the 
telecommunications market. Northamptonshire has a range of commercial suppliers in the 
county providing a variety of fibre based broadband solutions.  
 

6.138 NGA connectivity makes sense for all new development.  New premises should be able to 
secure NGA broadband technology through working with commercial suppliers and the 
need to retrofit new properties should be avoided. Developers should anticipate future 
needs and secure an appropriate broadband supplier to design and deploy the broadband 
network (alongside other utilities) at the outset. Alternatively, if there is no commercial 
interest from any telecommunications provider to serve the development at the time of build, 
developers should seek advice from broadband providers on the layout, design and 
specification of ducting and other required infrastructure, both external and internal to 
premises, in advance of provision to ensure that it meets industry standards for 
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telecommunications to enable a future supply. Developers may wish to consider efficiency 
opportunities for the provision of ducting alongside other utilities, including beneath 
carriageway and footways. 
 

6.139 Northamptonshire County Council, through the Superfast Northamptonshire programme, 
has been working proactively with the industry to promote further commercial investment 
and upgrade to ensure that the implications of supporting a growing economy in 
Northamptonshire are fully considered in their forward plans. Broadband Delivery UK 
(BDUK) allocated  over £9.58m to Northamptonshire (match funded by the County Council 
and partners) to support the County Council’s aim of rolling-out full coverage of superfast 
broadband across the county by the end of  2017.  Over 56,000 premises will benefit from 
being fibre connected by BT through the first stage of the project. Public sector funding will 
be targeted at areas where the commercial market does not have any current or planned 
provision of superfast broadband. To find out more about the Superfast Northamptonshire 
project please visit www.superfastnorthamptonshire.net 

 

   
 
 
 
 

http://www.superfastnorthamptonshire.net/
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Utilities Infrastructure Schedule 

Some projects have been amended to reflect up to date phasing or cost information. Tables 8 and 9 on page 66 show projects 

deleted from the Schedule as they are either completed or no longer required. 

 
Energy    

 
Ref  Growth 

Location 
Infrastructure Requirement  Required for 

Growth at  
Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

Northampton  

U1 NRDA  Replacement of transformers with higher 
rated units or install Secondary 
Substation 

NRDA Western 
Power 
Distribution 
(WPD)  

2016 - 
2026 

£30m Provider  

U2 NRDA 132kv Cable from Grendon to Nunn 
Mills – General upgrade and potential 
undergrounding  

NRDA WPD 2016 - 
2026 

£30m Provider 

U3 NRDA Move Substation and upgrade 
connections to grid  

Avon Nunn Mills WPD 2016 £3m Developer/
Provider 

U4 NRDA One new 33/11kv Primary Substation 
plus reinforcement in local 11kv grid 

Northampton 
Kings Heath  

WPD 2017 £2m Developer/
Provider 

U5 NRDA Upgrade to Brackmills Primary 
Substation  

Wootton Fields, 
Grange Park and 
Southern SUEs 

WPD 2016 £3m Developer/
Provider 

Daventry 

U6 Daventry  New Primary Substation for full 4,000 
homes development  

Daventry North 
East SUE 

WPD 2021 £2m Developer 

Towcester  

U7 Towcester New Primary Substation Towcester South 
SUE 

WPD 2015/16 £2m Developer 

U8 Silverstone 
Circuit 

New cabling from Brackley Substation to 
Silverstone Circuit  

Silverstone 
Circuit 

WPD 2015/16 £3m Developer 

Total Energy Infrastructure Cost   £75m 
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Waste Water 
 

Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

Northampton  

W1 Northampton 
Town Centre 

Waste and Surface Water 
Infrastructure, Requirement and Cost 
Subject to Ongoing Discussions with 
Anglian Water    

NRDA Developer/ 
Anglian 
Water 
Services 
(AWS)/EA  

Post 
2016  

Not 
known 

Developer 

W3 SUEs and 
Other 
Developments 

Connection to the Waste Water Network 
from SUEs and Other Developments   

SUEs and Other 
Developments  

AWS Linked to 
housing 
delivery 

Not 
known 

Developer 

Daventry 

Project completed – see Table 8. 

Towcester  

W5 Towcester 
South SUE 

Upgrading Towcester Waste Water 
Treatment Works   

Towcester South 
SUE 

AWS Post 
2020  

£5m 
 

AWS 

Brackley  

W7 Brackley  Upgrading Brackley Waste Water 
Treatment Works   

Brackley SUEs AWS 2020/21  £5m 
 

AWS 

Total Waste Water Infrastructure Known Costs   £28m 

Bold = Key Primary Infrastructure Project     NRDA – Northampton Related Development Area 

 

 

Flood Risk, Surface Water and Drainage 
 

Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

Northampton  



 

West Northamptonshire Joint Core Strategy Infrastructure Delivery Plan Update 2018 (December 2018)  69 

Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

F1 NRDA Surface Water Runoff Attenuation for 
Spring Boroughs & Castle Station 

Northampton 
Town Centre 

Developer 
 

Not 
known 

Not 
known 

Developer 

F2 NRDA Surface Water Runoff Attenuation for 
Waterside & St Peter’s Way 

Northampton 
Town Centre 

Developer Not 
known 

Not 
known 

Developer 

F3 NRDA Surface Water Runoff Attenuation for 
Becket’s Park, Avon Nunn Mills 
Ransome Road, Waterside Southbridge 
West and Waterside Nene Meadows 

Northampton 
Town Centre 

Developer Not 
known 

Not 
known 

Developer 

F4 NRDA Flood Risk Improvement Works at 
Bedford Road, Northampton 

Bedford Road NCC Not 
known 

Not 
known 

FDGiA 

F5 NRDA Surface Water Flood Storage Basins at 
Kingsley Park, Kingsthorpe, 
Northampton 

Kingsthorpe NBC Not 
known 

£0.5m Not known 

F6 NRDA Attenuation storage at West of 
Northampton and Northampton Kings 
Heath for Dallington Brook 

Northampton 
(West)/ 
Northampton 
Kings Heath SUE 

Developer Not 
known 

Not 
known 

Developer 

F7 Northampton 
(South) 

Wootton Brook Flood Alleviation 
Scheme 

Northampton 
(South) 

EA 2016-
2020 

£1m FDGiA/ 
Developer 

F8 Northampton 
(South) 

Surface Water Flood Risk Improvement 
Works at Berry Lane, Wootton 

Northampton 
(South) 

NCC 2019-
2021 

£0.4m FDGiA/ 
AWS/ 
Other  

F9 NRDA Flood Attenuation Measures for SUEs NRDA SUEs Developer Not 
known 

Not 
known 

Developer 

Daventry 

F10 Daventry Flood Attenuation Measures for 
Daventry North East SUE 

Daventry North 
East SUE 

Developer Not 
known 

Not 
known 

Developer 

South Northamptonshire  

F11 NRDA Flood Storage between Weedon and 
Kislingbury 

NRDA Developer Not 
known 

Not 
known 

Developer 
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Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

F12 M1 Junction 
16 

Flood Attenuation  Measures for 
Junction 16 Strategic Employment Site 

Junction 16 
Strategic 
Employment Site 

Developer Not 
known 

Not 
known 

Developer 

F13 Northampton 
(West)/ 
Harpole 

Flood Risk Improvement Works at 
Harpole 

Northampton 
(West) 

NCC Not 
known 

£0.4m FDGiA 

F14 Towcester Flood Attenuation Measures for 
Towcester South SUE 

Towcester South 
SUE 

Developer Not 
known 

Not 
known 

Developer 

F15 Brackley Flood Attenuation Measures for 
Brackley SUEs 

Brackley SUEs Developer Not 
known 

Not 
known 

Developer 

F16 Brackley Brackley Flood Risk Management 
Scheme 

Brackley EA 2020-
2023 

Not 
known 

Business/ 
Developers/ 
Grant 
funded 

F17 Nether 
Heyford 

Flood Attenuation Scheme for Nether 
Heyford  

Nether Heyford EA 2015-
2017 

£1.3m Grant 
funded 

Total Flood Risk, Surface Water and Drainage Infrastructure Known Costs   £3.6m 

Total Utilities Infrastructure Known Costs  £106.6m 

Bold = Key Primary Infrastructure Project     NRDA – Northampton Related Development Area 

 

 

 

 

 

 

 

Table 8 – Deleted projects (Completed): 
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Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

W4 Daventry  
General 

Upgrading Whilton Waste Water 
Treatment Works  

Daventry  AWS 2013 £5m 
 

AWS 

W8 Brackley 
General 

New Sewer from the East of Brackley 
Town 

Brackley SUEs AWS Linked 
to 
housing 
delivery 

£4m Developer 

 

Table 12 – Deleted projects (No longer required): 

Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

W2 Northampton 
General 

Extension to Great Billing Waste Water 
Treatment Works  

NRDA AWS Post 
2020 

£18m 
 
 

AWS 

W6 Towcester 
South SUE 

Upgrade to Main Sewer  Towcester South 
SUE 

AWS 2013/14 £4m 
 

Developer 
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7. Conclusions  
 

7.1 The Infrastructure Delivery Plan Schedules included in this document have 
identified the infrastructure to support the planned growth in the three West 
Northamptonshire authorities of Northampton, Daventry and South 
Northamptonshire up to 2029.  The IDP Schedules identify key primary 
infrastructure projects that if unimplemented could delay or at worst prevent the 
delivery of growth across a number of sites. 
 

7.2 The Schedules identify cost estimates for the infrastructure projects.  Clearly the 
accuracy of information on costing varies.  In some cases costs can be 
accurately predicted particularly in the early years of the plan period and where 
detailed studies have been completed.  For the latter part of the plan period 
costings can be more difficult to establish hence the need for the IDP to be 
annually updated as further information is established through detailed study and 
linked to the monitoring of development delivery through the West 
Northamptonshire Authorities Monitoring Reports (AMRs). 

  
7.3 The IDP indicates a funding requirement of some £736 m which is approximately 

£66 lower than in 2017. This reflects the ongoing completion of projects in the 
IDP schedule, including key strategic schemes such as the Daventry 
Development Link. It should be noted that this excludes some infrastructure to 
be provided on large development sites such as SUEs including play spaces, 
community pitches and other open space, landscape areas and green 
infrastructure associated with the development of the SUEs.  There are clearly 
opportunities for double counting between these land uses which should be 
avoided.  Green spaces within large developments and SUEs will be provided 
by the developer to serve the needs of the development although some wider 
benefit may accrue in some instances.  As community engagement and master 
planning work continues on developing SUEs these infrastructure items will be 
further defined. 

 
7.4 Different types of infrastructure are funded and delivered in different ways for 

example: 
  

 Items which are funded by developers and delivered on-site in 
response to development (e.g. site mitigation); 
 

 Items which are funded or partly funded by developers through 
Community Infrastructure Levy contributions but which are delivered 
independently of the development ; and 
 

 Items which are not funded by the developer and which are delivered 
independently of the development (e.g. strategic infrastructure, such 
as strategic utilities delivered by providers, strategic infrastructure 
items provided by public funding). 
              

7.5 As identified at Section 5 of this IDP update, challenges to funding infrastructure 
remain.  Government funding through grants and other funding initiatives are 
hard-won by Local Authorities and development viability may limit the extent of 
contributions available from developments and choices on the types of 
development, standards and infrastructure contribution may have to be made 
until development viability improves further. The timing and phasing of 
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infrastructure and on-site affordable housing provision may need to be carefully 
considered for developments that are close to viability margins. 
 

7.6 The West Northants area has historically been successful in securing funding 
from a range of sources such as SEMLEP’s Local Growth Deal. During 2018 
£3.6m of funding was secured from Highways England’s Growth and Housing 
Fund to accelerate the delivery of the Northampton Growth Management 
Scheme. 

 

7.7 Further opportunities for infrastructure funding are likely to arise from the 
National Infrastructure Commission’s proposals for the Cambridge-Milton 
Keynes-Oxford Arc. The West Northamptonshire area is included within the 
scope of the Arc and as such the local authorities are well placed to take 
advantage of the opportunities which will arise for the ambitious growth plans for 
the Arc. 
 

7.8 Table 13, below, sets out the estimated cost of strategic infrastructure across 
infrastructure types for the West Northamptonshire area to 2029. It should be 
noted that the costs are a minimum requirement as some project estimates are 
not available at this stage. Some funding towards infrastructure provision has 
already been secured, is likely to be available or has been programmed into 
utilities/ providers forward planning strategies.  An estimate of this has been 
made in the table below. The infrastructure funding gap for West 
Northamptonshire is the remaining sum for which developer contributions and 
other funding opportunities will be sought. Developers will make their 
contributions to infrastructure in accordance paragraph 204 of the NPPF in 
relation to S106 planning obligations and also through the Community 
Infrastructure Levy which has been introduced across the West 
Northamptonshire area.  

 

Table 13 - West Northamptonshire Infrastructure Totals by Type 
 

Infrastructure Categories Totals (rounded)  
Transport £212.05 m 

Primary Health Care £10.50 m 

Education  £321.50 m 

Community and Leisure £58.00 m 

Open space and Green Infrastructure £28.04 m 

Utilities £106.60 m 

TOTAL (rounded) £736.69 m 

Funding Secured or Likely  (estimate) £66.06 m 

Funding Gap  £670.63 m 
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Appendix 1 – West Northamptonshire Housing Trajectory 
 

 

A. Proposed Trajectory 2011-2029 by District Boundary (based on delivery profile and requirement to meet need (where 
different) 

 

2011/ 
12 

2012/
13 

2013/ 
14 

2014/ 
15 

2015/
16 

2016/
17 

2017/
18 

2018/
19 

2019/
20 

2020/
21 

2021/ 
22 

2022/
23 

2023/
24 

2024/
25 

2025/
26 

2026/
27 

2027/
28 

2028/
29 

Totals 
11-29 

DDC 
(DELIVERY 
and NEED) 
 

145 98 264 400 662 855 936 930 1020 970 925 970 930 885 725 725 685 610 12735 

NBC 
(DELIVERY 
and NEED) 
 

423 516 785 1039 1132 1292 1426 1544 1588 1491 1355 1278 1025 900 875 815 695 694 18873 

SNC 
(DELIVERY) 
 

304 226 250 365 450 619 800 772 830 725 736 755 780 805 739 691 631 545 11023 

SNC (NEED) 
 

304 226 206 321 407 576 757 621 741 651 651 676 701 726 676 676 651 601 10168 

West 
Northants 
Total 
Provision – 
NEED 

872 840 1255 1760 2201 2723 3119 3095 3349 3112 2931 2924 2656 2511 2276 2216 2031 1905 41776 

West 
Northants 
Total 
Provision - 
DELIVERY 

872 840 1299 1804 2244 2766 3162 3246 3438 3186 3016 3003 2735 2590 2339 2231 2011 1849 42631 
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Appendix 1 – West Northamptonshire Housing Trajectory 
 

 

 

B. Proposed Trajectory 2011-2029 by Northampton Related Development Area (NRDA) and Residuals for Daventry District 
and South Northamptonshire Council Areas 

 

2011/ 
12 

2012/
13 

2013/ 
14 

2014/ 
15 

2015/
16 

2016/
17 

2017/
18 

2018/
19 

2019/
20 

2020/
21 

2021/ 
22 

2022/
23 

2023/
24 

2024/
25 

2025/
26 

2026/
27 

2027/
28 

2028/
29 

Totals 
11-29 

DDC – 
Excluding 
NRDA 
(DELIVERY 
and NEED) 
 

145 98 264 350 462 465 561 590 580 470 450 450 430 425 325 300 310 310 6985 

NRDA 
(DELIVERY 
and NEED) 
 

423 516 785 1129 1392 1742 1981 2154 2418 2291 2130 2123 1875 1735 1600 1565 1370 1244 28473 

SNC – 
Excluding 
NRDA 
(DELIVERY) 
 

304 226 250 325 390 559 620 502 440 425 436 430 430 430 414 366 331 295 7173 

SNC – 
Excluding 
NRDA (NEED) 
 

304 226 385 385 385 386 386 351 351 351 351 351 351 351 351 351 351 351 6318 

West 
Northants 
Total 
Provision – 
NEED 

872 840 1434 1864 2239 2593 2928 3095 3349 3112 2931 2924 2656 2511 2276 2216 2031 1905 41776 

West 
Northants 
Total 
Provision - 
DELIVERY 

872 840 1299 1804 2244 2766 3162 3246 3438 3186 3016 3003 2735 2590 2339 2231 2011 1849 42631 
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Appendix 1 – West Northamptonshire Housing Trajectory 
 

 

West Northamptonshire Proposed Trajectory 
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Appendix 1 – West Northamptonshire Housing Trajectory 
 

 

Trajectory based on District Boundaries 
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Appendix 1 – West Northamptonshire Housing Trajectory 
 

 

Trajectory by Northampton Related Development Area and Residuals for Daventry and South Northamptonshire 
 

 
 


